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ABSTRACT 
The present master dissertation project was developed on a competence center (MFT3 
section) at Bosch Car Multimedia in Braga. It has as main objective the improvement of project 
management practices in order to enhance the performance of this particular section in the 
organization, translated into a set of four sub-objectives: 1) redefinition of an integrated project 
management  process; 2) definition of a template for project planning supported with Work 
Breakdown Structure (WBS) tool; 3) customization of a software tool to support the project 
management process; and 4) development of a performance measurement system. 
Firstly, a literature review was performed in order to understand which project 
management improvements could be proposed to MFT3 section at Bosch Car Multimedia in 
Braga. Important subjects were studied, such as organizational project management, including 
project, program and portfolio management; project planning and WBS; tools to support project 
and portfolio management; and project management success through performance 
measurement systems. Secondly, having a better theoretical knowledge about project 
management approaches, some improvements were proposed to accomplish the project’s 
dissertation objectives. The software customized to support the project management process 
was the software Track&Release which integrates the WBS template and improves time 
tracking, the visualization of every activity with its respective status, planning, prioritization of 
work and communication as well as decreases unproductive time and misunderstandings 
through organization of all team work. The Track&Release also allows data extraction in order 
to have relevant information to create interesting performance measurement indicators 
graphics. These graphics were created through an EXCEL file developed to transform the data 
from Track&Release to well-established key performance indicators graphics. 
Besides some difficulties on this research, namely the totally new environment for the 
researcher and the lack of time of Bosch collaborators, the established objectives were fulfilled 
and there was a significant contribution to the improvement of project management practice to 
MFT3 section at Bosch Car Multimedia in Braga, which makes this master dissertation project 
a successful one.  
KEYWORDS 
Project Management, Portfolio Management, WBS, Project Management tools, Performance 
Measurement System  
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RESUMO 
  A presente dissertação de mestrado foi desenvolvida no Centro de Competências de 
montagem de PCBs (secção MFT3) da Bosch Car Multimedia em Braga. A fim de melhorar o 
desempenho e organização desta secção, foi proposto como principal objetivo a melhoria das 
práticas de gestão de projetos, subdividindo este em quatro objetivos mais específicos: 1) 
redefinição do processo de gestão de projetos integrado; 2) definição de um template de 
planeamento de projetos apoiado pela ferramenta Work Breakdown Structure (WBS); 3) 
customização de um software para suporte da gestão de projetos; e 4) desenvolvimento de um 
sistema de medição de desempenho. 
Inicialmente foi realizada uma revisão da literatura de modo a apurar quais as melhorias 
que poderiam ser propostas à secção MFT3 da Bosch Car Multimedia em Braga. Vários 
assuntos foram estudados, tais como, organização da gestão de projetos, incluindo gestão de 
projeto, programa e portefólio; planeamento de projetos e WBS; ferramentas de apoio à gestão 
de projetos e portefólio; e sucesso aplicado à gestão de projetos por meio de sistemas de 
medição de desempenho.  
Após um conhecimento teórico mais sólido, foram propostas algumas melhorias para 
alcançar os objetivos do projeto de dissertação. Deste modo, o software personalizado para 
suportar o processo de gestão de projetos foi o Track&Release que integra o WBS template e 
acrescenta melhorias a nível do controlo de tempo, visualização de todas as atividades com seu 
respetivo status, planeamento, priorização de trabalho e comunicação, assim como diminui o 
tempo improdutivo e equívocos através da organização de todo o trabalho da equipa. O 
Track&Release também permite a extração de dados a fim de ter informações relevantes para 
criar gráficos de medição de indicadores de desempenho. Estes gráficos são criados através de 
um ficheiro de EXCEL desenvolvido para transformar os dados do Track&Release nos gráficos 
predefinidos. 
Apesar das dificuldades encontradas, nomeadamente a pouca experiência do 
investigador e a falta de tempo dos colaboradores da Bosch, os objetivos estabelecidos foram 
cumpridos e houve uma contribuição significativa para a melhoria da prática de gestão de 
projetos para a seção MFT3 na Bosch Car Multimedia em Braga. 
PALAVRAS-CHAVE 
Gestão de Projetos, Gestão de Portfolio, WBS, Ferramentas GP, Sistema de medição de 
performance  
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1. INTRODUCTION 
The first chapter of this master dissertation is the introduction that will contextualize this 
research through motivation and background, objectives and a brief description of the 
dissertation structure. 
1.1 Motivation and Background 
The present dissertation emerged under the scope of the integrated Master on Industrial 
Engineering and Management at Minho University. The master dissertation project was 
developed at PCB assembly center of competences (MFT3 section) of Bosch company in Braga 
with the focus on improving project management practices.  
Bosch is a multinational company that it is growing really fast, especially in Braga. 
Particularly at MFT3 section, this growth is clearly visible bringing additional difficulties on 
resources management, planning and organization in general. 
These difficulties and the perceived value of project management motivated this research, 
materialized by two master dissertation projects, supporting each other. In this specific project 
the main purpose is the improvement of project management practices in MFT3 section through 
new planning templates, software customization to support the project management process 
and a performance measurement system. 
Project Management (PM) is an area which has been growing very fast, becoming 
increasingly attractive for companies due to the value that it can add (Zhai, Cheng, & Xin, 
2009). Project management implementation is fundamental to have a better organization 
performance through its efficient way of controlling deadlines and resources (Oliveira, 2013).  
According to the PMBoK of Project Management Institute (PMI, 2013, pp. 5), project 
management is “the application of knowledge, competences, tools and techniques to project 
activities to meet project requirements”. Bosch considers it as a core competence, having, as a 
guide, the body of knowledge of the Project Management Institute (PMBoK of PMI). 
Therefore, PMI’s PMBoK becomes one of the most referenced sources of this dissertation. 
Despite these facts, PM is new for Bosch’s MFT3 section, increasing the necessity to improve 
its practices, particularly centered on project planning, portfolio management and performance 
measurement.  
PMI (2013) defines portfolio as a group of projects, programs, sub-portfolios and 
operations that are managed to achieve organizational strategic goals. Portfolio management 
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has as main purpose the optimization and prioritization of resource allocation (PMI, 2013; 
Cooper, Edgett, & Kleinschmidt, 2000). 
Project planning is essential to project success; it is one of the most important activities 
of project management, since no project should initiate execution without a plan (PMI, 2013). 
One of the most important tools and techniques of project planning is the Work Breakdown 
Structure (WBS). WBS organizes hierarchically the project team work, being a crucial tool to 
support PM (PMI, 2006). The WBS technique can be implemented with the support of the WBS 
standard of PMI, and through the implementation of WBS templates, contributing to the PM 
standardization approach, one important strategy to achieve success (PMI, 2006). 
The concept of success is subjective, having generated many theories and studies (Jugdev 
& Muller, 2005). Some authors distinguish the project success from project management 
success believing that the project management success is an internal concern and project 
success is a more embracing concern that involves specific project objectives and constraints 
(Ika, 2009). Success can be judged through criteria or critical success factors (CSF) and should 
be measured by a performance measurement system. 
The performance measurement system is “a balanced and dynamic system that is able to 
support the decision-making process by gathering, elaborating and analyzing information” 
(Neely et al., 2002 in Garengo, Biazzo, & Bititci, 2005, pp. 25) 
Project management practices can be supported by PM software, such as an enterprise 
project management system, agile software and social tools. Some of their useful features are 
resource management, time tracking, reporting, charts, portfolio management, collaboration, 
process /methodology and so on (Ahmad & Laplante, 2006). 
In conclusion, integrated project management, project planning, portfolio management 
and a performance measurement system are the key topics to address, according to the problems 
identified, being implemented through supportive software.  
1.2 Objectives 
The main objective of this research is the improvement of project management practices, 
in order to improve the performance of the section where this master dissertation was developed 
– MFT3 section of Bosch in Braga. More specifically the objectives are: 
 Objective 1: Redefinition of an integrated project management process; 
 Objective 2: Definition of a WBS template to support project planning; 
 Objective 3: Customization of a software to support project management practices; 
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 Objective 4: Development of a performance measurement system. 
Objective 1 was developed jointly with a colleague that developed the other master 
dissertation project mentioned on “1.1 Motivation and Background” subchapter, once this was 
the common basis to be able to achieve the subsequent objectives. 
1.3 Structure of the Dissertation  
The present master dissertation is divided in six Chapters with the aim of logically 
organizing and structuring the work performed during the project.  
Chapter 1 is the introduction chapter, which is where the author contextualizes and sets 
out the study, including its motivation and objectives. 
Chapter 2 presents the literature review divided in six subchapters: organizational project 
management, brief overview on project management evolution, project planning, project 
management standardization, software to support project and portfolio management and project 
and project management success. 
In Chapter 3, the research methodology used in the empirical work is explained and 
justified. 
Chapter 4 presents the case study analysis, starting with the contextualization of MFT3 
section which includes the introduction of Bosch, company features related to project 
management, the existent Track&Release Software and the section MFT3 description. After 
the company contextualization it is also presented a descriptive analysis with data gathering 
that support the improvements proposal described subsequently. 
Chapter 5 presents the results and their discussion.  
Finally, Chapter 6 presents the main conclusions attained in this master dissertation 
project and highlights its distinctive contributions as well as its limitations and future work 
opportunities.   
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2. LITERATURE REVIEW 
Based on the objectives established in Chapter 1 a literature review was conducted in the 
following topics: organizational project management; evolution of PM; project planning; PM 
standardization; software to support project and portfolio management and project and PM 
success.  
The project management concepts adopted in this study are aligned with PMI, as the 
PMBoK is the reference body of knowledge of Bosch. Other project management associations 
have developed their own bodies of knowledge (BoKs) in order to map out concepts and 
knowledge of PM (Morris, Crawford, Hodgson, Shepherd, & Thomas, 2006).  
2.1 Organizational Project Management 
Organizational project management (OPM) (Figure 1) is a concept that links project, 
portfolio and program management with organizational practices and strategy in order to obtain 
better results, performance and a sustainable competitive advantage (PMI, 2013). 
Figure 1: Organizational Project Management (Based on PMBoK of PMI, 2013) 
Organizational 
practices and 
strategy
Project 
management
Program 
management
Portfolio 
management
Plans projects 
Suits projects and 
program components 
and controls 
interdependences 
Selects the right 
programs and projects 
prioritizing the work 
and resources 
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Figure 1 shows the relation between project, portfolio and program management. The 
simplistic definitions there presented for each type of management describes their main 
functions, which have in consideration all the other circles depicted on the Figure. 
In 2007, Aubry, Hobbs, and Thuillier emphasizes that OPM is a way of management 
suited to complex environments with multiple programs, portfolios and parallel activities. OPM 
is project and strategy oriented and, usually, it is managed by a project management office 
(PMO) (Aubry, Hobbs, & Thuillier, 2007). PMO is “an organizational structure that 
standardizes the project-related governance processes and facilitates the sharing of resources, 
methodologies, tools and techniques” (PMI, 2013, pp. 554). Inclusively, Aubry, Hobbs, and 
Thuillier (2007) argue that PMO is part of OPM.  
After this brief characterization of OPM, three relevant concepts need to be explained in 
more detail: project management, portfolio management and program management. 
2.1.1 Project Management 
Project management (PM) is part of OPM and it is mainly focused on projects. So, to a 
better understanding of this concept, firstly, the concept of project is going to be introduced.  
Projects have been increasingly used through the years and, nowadays, they are a 
common way of work. It is important to clarify the meaning of project because, sometimes, it 
is difficult to distinguish it from activities/processes (Jugdev & Muller, 2005). 
According to PMBoK of PMI (2013), a project is a temporary endeavor undertaken to 
create a unique product, service or result with clear-cut objectives, a starting point, an ending 
point and (usually) a limited budget. The main characteristic is its exclusivity, even for projects 
with the same objectives, they always have differences.  
A project is defined in time, what means that it always has a beginning and an ending, 
independently of its duration - it can last hours or years. It is fundamental to have clear-cut 
objectives that take into consideration the budget available and the client’s requirements. The 
objectives have to be objective, specific, quantifiable, unambiguous and clear to explain to 
everyone what the project should accomplish (Biafore, 2013). When a project does not have 
these features, it cannot be defined as a project, it can be called an activity. 
A project is constituted by phases that all together are called as life cycle. PMI (2013, pp. 
554) defined it as “the series of phases that a project passes through from its initiation to its 
closure”. Some of these phases are sequential, meaning that most of the series depend on each 
other, what forces to a more efficient control and management. Some writers say that the 
beginning is when the project is authorized but, according to Lock (2014), the cycle starts and 
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ends with the customer, forming a true cycle (Figure 2) that must be continuously followed by 
project managers. 
  
Figure 2: Project life cycle (Lock, 2014) 
Figure 2 shows a simplistic version of the project life cycle, just to understand the 
concept, since the phases of the projects can have many variants and they can overlap. There is 
not an ideal structure to every project.  
As it is also shown on Figure 2, project manager should follow the project life cycle 
having his own project management phases often divided in: initiating, planning, executing, 
monitoring, controlling and closing (PMI, 2013).  
Project management is an old concept which has emerged in the time of the Second 
World War. It appeared as a methodology for a long intensive work with a clear objective that 
needed speed and planning and very tight control (Fewings, 2013). PMI (2013) defines PM as 
the application of knowledge, skills, tools and techniques to project activities to meet the project 
requirements. Nowadays, it is recognized as a strategic competence that is indispensable to 
business success (PMI, 2016).  
Project management has the responsibility of planning, monitoring and controlling all of 
the aspects of a project. It is considered an art of achieving the goals of scope, cost, time, quality 
and satisfaction through direction and coordination of all kind of resources during the project 
life cycle (Fewings, 2013). Project management is conducted by a project manager who is the 
responsible for leading the team and achieving the project’s objectives (PMI, 2013). The project 
manager should be goal-oriented – drives business results (Schwaibe, 2015) – and customers-
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oriented – thinks on what customers want and believe in order to get a better collaboration and 
achieve goals successfully through clients’ satisfaction (Lin, Wei, & Fei, 2007).  
The project manager should also be comfortable with change, complexity and pressure; 
a person who develop trust and communication; good on resolving problems; guided by the 
improvement (PMI, 2016); organized; passionate (Schwaibe, 2015) and with leadership ability 
(Lin, Wei, & Fei, 2007).  
In 2007, Lin, Wei, and Fei conducted a study concluding that project manager’s 
leadership ability has a strong influence on project performance, in terms of personality, also 
translated into ability on solving problems, authorization skills and communication skills.  
2.1.2 Portfolio Management 
Portfolio is defined as “a group of projects that share and compete for the same 
resources and are carried out under the sponsorship or management of an organization” by 
Martinsuo and Lehtonen (2007, pp.). In 2013, PMI adds to portfolio programs, sub-portfolios 
and operations, and strengthens that portfolio is managed in order to achieve organizational 
strategic goals. 
While the project management purpose is to do projects in a right way, portfolio 
management focus on doing the right projects (Cooper, Edgett, & Kleinschmidt, 2000). It is a 
way to select projects by prioritizing resource allocation (PMI, 2013; Cooper, Edgett, & 
Kleinschmidt, 2000) and optimizing it (Martinsuo, 2013).  
Portfolio allows the analysis of how human resources and capital are being spent and 
which projects are being invested in (Cooper, Edgett, & Kleinschmidt, 2000). 
Portfolio management is seen as a rational, systematized decision process highly relevant 
in big companies and which promotes their efficiency. However, Martinsuo (2013), based on 
theory, suggests to see it also as a negotiation and bargaining process and as structural 
reconfiguration. This process is for and between people as well as it is for and between 
companies, increasing the competition on the capability market. 
 To reflect the importance of this approach, Cooper, Edgett and Kleinschmidt (2000) 
found the following reasons: 
 maximize the financial return; 
 maintain the business’s competitive position; 
 allocate properly scarce resources; 
 forge the link between project selection and business strategy; 
 achieve a stronger focus; 
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 yield the right balance of projects and investments; 
 communicate project priorities both vertically and horizontally within the 
organization; 
 provide greater criteria in project selection. 
But, they also found some problems as resource balancing, prioritizing projects against 
each other (selection methods), making go/kill decisions in the absence of solid information 
and having too many minor projects in the portfolio. 
To avoid these problems, they propose a set of steps detailed below.  
1. First things first: all depend on the quality of information (input), so it should be 
the process overhaul.  
Example: the installation of Stage-Gate process - it defines the main 
tasks and activities; deliverables for the key decision and criteria at each 
gate against which the project is judged. 
2. Introduce resource capacity analysis: analyze resource demand for project 
versus availability of resources. Analysis can be done in terms of the right 
resources to the current projects or enough resources to the new projects.  
It detects the necessity to prioritize projects (due to the huge number of them), 
makes rethinking the goals and identifies the bottlenecks. 
3. Develop a product innovation and technology strategy for your business: 
definition of goals, arenas for focus, deployment of resources and attack plan 
(strategic stance).  
4. Integrate portfolio management: integrates all the previous steps and 
accomplishes the role of portfolio management – resource balancing and project 
prioritization. 
Blichdeldt and Eskerod (2008) tried to go deeper and search about the theory in practice 
through interviews in 30 companies. Even following the theory, companies found problems in 
project portfolio management such as delayed projects, resource struggles, stress and a lack of 
overview. This failure is caused by the fact that the portfolio contains only major projects. 
Human resources have many activities, therefore they are not assigned to the portfolio projects 
100% as the portfolio assumes. Unlike theory, the daily work prevails against project work and, 
consequently, the time and resources are under pressure. This time is not always possible to 
measure what makes management difficult. Due to these detected problems, two solutions were 
suggested: embracing all type of projects and setting up a pool of loosely-controlled resources.  
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The first solution proposal is to try to include the smaller, un-enacted projects on the 
portfolio. The second one is to make a rule of allocation, for example: 20/80 rule - resources 
dedicated 80% of the time on portfolio management and 20% in other activities. However, both 
solutions bring additional need for reflection and decision-making.  
In conclusion, the biggest challenge is to decide which projects should be part of the 
portfolio. If it does not include all kinds of projects, two more variants appear:  
- decision about the boundary that sets enacted from un-enacted projects; 
- decision of degrees of enactment – how many resources should be set for the 
project outside the portfolio. 
Thus, it is possible to reduce the resources struggles by settling which projects need 
management attention and which ones are better left to other employees. No rules have been 
suggested for this because this analyses depend on company, employees and projects. 
2.1.3 Program Management 
PMI (2013) defines program as being a group of projects, subprograms and program 
activities whose relationship can bring benefits if managed together. Thiry (2015, pp. 18) 
suggests other definition: “collection of change actions purposefully grouped together to 
realize value for a number of stakeholders”. This definition emphasizes the intention of 
grouping actions in order to find their important interdependencies and stakeholders synergy. 
Program management has as objective the fulfillment of program requirements and 
the improvement of control and benefits through project grouping management (PMI, 2013). 
According to Savla (2008) program management includes:  
 Planning: decomposition of program goals into multiple manageable tracks – to 
perform effective management and focus. 
 Risk Management: identification, analyses and mitigation of risks – to increase 
the probability of success and to prevent surprises. 
 Stakeholder Management: management of stakeholders needs and 
expectations – to ensure successful program (ensure stakeholder  
involvement to a rigorous decision making process, communication processes 
and planning meetings). 
 Performance Management: measurement of performance in relation to 
program objectives – to increase success through implementation of strategies 
to decrease negative deviations. 
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 Organization change management: acceptance and orientation of chances – to 
align all stakeholders. 
 Communication Management and Governance: interfaces between 
stakeholders, processes and organizations – to enable communication and faster 
decisions. 
2.2 Brief Overview on Project Management Evolution 
With the aim of having a better understanding of how and why is the “past/old” and the 
“present/new” view on PM, a brief overview of the PM evolution will be addressed. Project 
management has been changing over time; its slow growth has started by the late 1940s.  
PM is the evolution of systems management (Kerzner, 2013). The main difference 
between project and systems management lies in the detail: systems management looks to the 
total picture while project management goes through the individual components. For a better 
understanding of the concept of system, the example of our body can be used, since it has many 
different subsystems that are interrelated but with different specialties (organs, muscles, skin 
and so on) working together (Kerzner, 2013).  
 Traditional project management  (PM 0.1) 
Going back to the beginning of the project management, we face the time of the post-
World War II, when the necessity of having someone who had total responsibility through all 
project phases emerged – a project manager. Therefore, NASA started to use project 
management for all the projects of the Space Program. To improve that practice, the 
Government implemented its standardization, especially in planning, controlling and in 
reporting of information. So, the Government creates a life-cycle planning and control model, 
a cost monitoring system and created a group of auditors to make sure that the implementation 
was well-done (Kerzner, 2013). That it is how the traditional project management was born. Its 
implementation was not easy due to the resistance to change but the necessity and the project 
complexity growth excelled and companies began to use it. 
Complexity is not a clear concept. In the Cambridge dictionary online, complexity is 
defined as: “the state of having many parts and being difficult to understand or find an answer 
to”. This definition can be divided in two parts. The first one guides us to the differentiation 
(the number of different elements) and independence or connectivity (the degree of elements 
interrelationship) and, in the second part, complexity is subjectivity, what means that it does 
not form a consistent basis for the formulation of standards for companies (Baccarini, 1996). 
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According to Baccarini (1996), before mentioning the complexity of the project, it must be 
clarified its definition. His proposal is to define it as the first part with the dictionary definition 
and distinguish it from uncertainty and size. To Baccarini, a project can deal with two different 
complexities: technological and organizational. On the other hand, in 1999, Williams relied on 
theory from different authors to summarize the concept of project complexity in two dimensions 
as it is schematized on Figure 3: 
 
Figure 3: Project Complexity (Williams, 1999) 
Complexity drives us to PM but the traditional PM are appropriate only for some grades 
of complex projects and for solving simplistic problems. With the world changing and the 
complexity growth in projects, that structure does not work always in an appropriate way 
(Pollack, 2007), as the following challenges suggest (Levitt, 2011): 
- planners know how to use project planning tools but do not always know about 
construction or have manufacturing experience; 
- with the world changing, the baseline plan is not always valid; 
- the team cannot feel commitment to the plan if it does not participate in its planning; 
- variances can spin out of control; 
- the team do not use their creativity to think and impact in a high-level of the project 
outputs. 
Traditional project management has specific objectives, prerequisites and a desired 
sequence of actions to fulfill (Pollack, 2007); goes through the detail, centralized planning, 
decentralized execution and centralized control of large projects (Levitt, 2011) but these 
characteristics started to be insufficient and projects started to be unmanageable with it, what 
forces its improvement. 
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 Modern project management (PM 2.0)  
Complexity growth was provided by the environmental, market and geopolitics quick 
change (Levitt, 2011). Adding the big evolution of technology that led to the appearance of the 
WEB 2.0 new generation, project management was forced to keep up with that changing and 
evolved to PM 2.0. This modern approach is focused on dynamic and unpredictable projects of 
the 21st century due to the world turbulence that do not let us consider the scope as fix or lock 
in a baseline plan. So, project planning and execution must be extremely agile (Levitt, 2011). 
Agility is difficult to define. Many authors have their definition but, usually, it is defined 
with the following characteristics: adaptive, iterative and incremental and people oriented 
(Abbas, Gravell, & Wills, 2008).  
PM 2.0 is team-oriented and the organization must be agile that means that should achieve 
shared global awareness and have self-synchronization. Communication is very important and 
with web 2.0 is becoming easier and faster. Organizations should have an easy and fast 
communication of information in real time to follow the change and the complexity. This 
communication from everyone to everyone is also necessary to create global awareness but, 
sometimes, it is too much information to take in and some organizations restrict it according to 
hierarchies and permissions’ matrices. Nowadays, with the intelligent filtering of tools, 
reductions of information overload become easier.  
This modern PM allowed answers became faster, more coherent and combined all the 
resources available, because of all that global information, and due to delegation of authority 
to well-trained, well-motivated and autonomous teams (Levitt, 2011). 
 PM 0.1 vs. PM 2.0 
During the years, the globalization changed the requirements for project management and 
it began to be more collaborative as knowledge work (Fernandez & Fernandez , 2008). 
Flexibility was needed to adjust challenges and opportunities. 
In order to clarify the differences between the two variances of project management, 
PM 0.1 and PM 0.2, it was created a summary table (Table 1). 
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Table 1: PM 0.1 vs. PM 0.2 – Summary table 
PM 0.1 
(Traditional/Plan-driven) 
PM 0.2 
(Agile) 
Not agile/traditional Agile 
Operational Strategic 
Discipline Flexible 
WEB 0.1 WEB 0.2 
Traditional knowledge Engage all available knowledge 
Stability and predictability (political, 
economic and technological) 
Continuous world changing 
Lead by project management Team autonomy 
All steps already defined Allow creativity 
Centralized planning and control People-oriented 
Simplest projects 
Dynamic, unpredictable and complexity 
projects 
All documented Interpersonal knowledge 
Bigger team Smaller team 
Slower Faster 
Restrict information 
Shared global awareness and self-
synchronization 
 
Compiling all the previous information we can conclude that PM 0.1 and PM 0.2 have 
many differences. In 2003, Boehm and Turner (pp. 32) distinguished them as: 
- PM 0.1 (Plan-driven): “promise predictability, stability and high assurance.” 
- PM 0.2 (Agile): “promise higher customer satisfaction, lower defect rates, 
faster development times and a solution to rapidly changing requirements.”  
Nevertheless, Boehm and Turner (2003) also say that the two types have similarities: 
their target, both of them are guided by the customer satisfaction fulfilling an appropriate cost, 
and schedule parameters. So, these authors suggest the integration of both methods in one 
having all the strengths together and minimizing weaknesses. 
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2.3 Project Planning 
Project planning is one of the main functions of PM. It is the process definition, 
preparation and coordination of all smaller plans of the project and integration of all in one 
(PMI, 2013). The following Figure (Figure 4) resumes this concept under the PMI perspective. 
It evidences how the different concepts are related to project management plan. 
 
Figure 4: Project Management Plan Data Flow Diagram (PMI, 2013) 
To plan a project, it is essential to have the objectives, restrictions and requirements of 
the project from the client or sponsor/responsible. 
The planning should rely on some tool(s)/technique(s) to simplify its process. One 
proposal is to organize a structure with three parts charts: constraints, work breakdown structure 
and milestones (Fernandes, 2014), detailed below. 
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- Constraints Chart includes the dependencies that are external to the project 
team, which means that do not depend on the project team internal work.  
- Work Breakdown Structure integrates the project management work and the 
product (or service) development work.  
- Milestones Chart includes all events that mark a significant project change or 
stage. 
The initial planning should be saved as a baseline, in terms of time, scope and budget, to 
allow the comparison of the planned with the executed. However, the project can be replanned 
during the project (Fernandes, 2014). 
As it was said, planning should be supported with some tools and techniques. The 
following points are going to explain one important technique (WBS) and one tool that 
integrates it (MS Project). 
 Work Breakdown Structure (WBS)  
Work Breakdown Structure (WBS) is a hierarchical decomposition that subdivides 
deliverables and work into more manageable components (PMI, 2013). It is deliverable-
oriented and articulates the project scope as well as provides a structured vision of the entire 
project and clarifies all the tasks that should be done (PMI, 2006).  
According to PMI (2006), the WBS levels reflect the major deliverables divided logically 
by the major phases of project life cycle in order to improve assessing the team and the 
individual performance through communication, cost measurement and schedule performance. 
Each person, according with the organization, decides the division of its project’s WBS 
and should numerate each division by logical levels. The first level is about the subject of WBS 
that can be divided into phases of work and the phases can be further divided and so on 
(Demeulemeester & Herroelen, 2002). The following Figure (Figure 5) demonstrates an 
example of a WBS to construct a bicycle. The components have numbers according to the 
levels. 
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Figure 5: WBS Bicycle Example (PMI, 2006) 
There are different methods to support the creation of WBS. They are important in terms 
of promoting consistency and repeatability; promoting and enforcing the principals of 
organization’s WBS guidelines; reducing the development effort and simplifying WBS process. 
Some examples of these methods are (PMI, 2006):  
 Top-Down: Starts by defining the major deliverables until decomposing to a 
detailed level. 
o Challenges: 
 Constant attention that no work packages are overlooked. 
 Elaboration of sufficiently detailed level to be manageable. 
 Bottom-Up: Starts with all deliverables and works backwards until grouping them 
into upper levels, having all work packages aggregated to a single parent (the 
project). 
o Challenges: 
 Identification of all deliverables (in the first step). 
 Logically grouping of work packages. 
 Not losing the focus on the big picture.  
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 WBS standards: Set of principles to create a WBS, including numbering, naming 
convention or required elements.  
One disadvantage is that some projects cannot fit into higher specific 
standardization. 
o Challenges: 
 Fit the project into standardization. 
 Not including unnecessary deliverables or including all specific 
deliverables.  
 WBS templates: Sample of WBS with hierarchical elements filled in some level 
of detail or generic information to be completed with the project information. 
One disadvantage is that some projects cannot fit into specific templates. 
o Challenges: 
 Fit the project into standardization. 
 Not including unnecessary deliverables or including all specific 
deliverables.  
Independently of the method chosen, WBS has to describe all the project work 
hierarchically organized, and has to consider some factors, such as (PMI, 2006): 
 WBS element represents only one single deliverable and is compatible with 
organization and accounting structures. It is associated to only one parent and its 
child elements represents 100% of its work. 
 Deliverables can be tangible (all reporting and others) or intangible 
(information/communication, integration, administration, training, process 
management, procurement and others).  
They are unique and distinct and have to be all included on WBS structure with 
only one team responsible. 
 WBS development process has to be iterative, reviewed and revised along project 
planning progress. Provides flexibility. 
WBS technique increases project success depending on its quality (PMI, 2006). A high-
quality WBS is constructed in order to satisfy all the project requirements, representing the full 
scope of work. It avoids common mistakes on WBS construction and supports the project 
manager on managing the varying degrees of scope, budget, schedule and risk. 
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 MS Project 
MS Project is one example of tool that supports project planning. Microsoft created it 
for project management, in terms of project scheduling and costing, tasks management, 
reporting and business intelligence (Microsoft, 2016). MS Project has become the dominant 
PC-based PM software (Sajad, Sadiq, Naveed, & Iqbal, 2016). Some of its features are (Sajad, 
Sadiq, Naveed, & Iqbal, 2016): 
 Milestone view (Figure 6); 
 Resource Management (Figure 7); 
 Calendar view (Figure 6); 
 User control scheduling;  
 Fine tuning the project plan; 
 Gantt chart view (Figure 6); 
 File management; 
 Tracking progress.  
MS Project integrates well-known PM techniques, such as: Gantt chart and WBS. WBS, 
the technique discussed previously, is integrated with schedule and resources. And the Gantt 
chart is one of the most common techniques used for project management. The Gantt chart is a 
powerful visual tool, easy to understand and construct, that indicates time lines for the tasks 
according to the plan (Maylor, 2001; Kumar, 2005). The Gantt chart is a useful interface that 
allows users to define problems and provides a better understanding and acceptance of solutions 
(Wilson, 2003).  
 
Figure 6: Gantt chart example 
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Figure 7: Resource Sheet - MS Project 
2.4 Project Management Standardization 
PM standardization is adopted by some companies as a strategy for project management 
improvement and, consequently, to enhance project success. 
Cambridge Online Dictionary (2016) defines standardization as “the process of making 
things of the same type have the same basic features”. 
In 2001,  Milosevic, Inman and Ozbay studied project standardization in industries 
context and they concluded that it impacts on project effectiveness. Their focus was on 
standardization of project structure (includes process, organization and information 
technology), project systems (PM methods and metrics) and project culture (PM culture and 
leadership). In 2005, Milosevic and Patanakul emphasized again the importance of PM 
standardization on project success. This time, the focus was on the specific standardization of 
PM tools, leadership and process (also covered by the previous study).  
Based on both studies on industry context, standardization can have positive influences 
on: more punctual schedules, more satisfied customers, better cost-effectiveness and higher 
quality on accomplishments. The three types of standardization addressed on both studies can 
provide the following features: 
 Project leadership standardization (Project culture): provides functions of planning, 
organizing and controlling projects, develops project vision and communication 
and motivates participants; 
 PM process standardization (Project Structure): builds a repeatable process, 
increases the knowledge of the process improving speed and quality, decreasing the 
time, costs, rework, mistakes, snags and delays; 
 PM tools standardization (Project system): Syncs the work and integrates other 
standardizations. 
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Even using standardization, project managers should be able to make changes and 
adaptations to PM according to the projects’ issues. Project managers have to be processes 
experts that can manage procedures according to the rules instead of being standardization’s 
slaves. So, the standardization has to be flexible and at an organizational project management 
level (Milosevic & Patanakul, 2005).  
2.5 Project and Project Management Success 
Along the present literature review, success has been appearing many times. In this 
section will be explained the concept of success on project and project management context. 
Performance measurements systems will be also addressed, in order to evaluate and control it. 
The success does not have the same meaning for everyone and depends on its context 
(Jugdev & Muller, 2005). In projects this definition is not different; there are many studies 
about the understanding of project success because of its complexity and ambiguity. 
Some authors argue that project success should be distinguished from project 
management success. One of the most common meaning to project management success is 
the ability to fall within time, cost and quality (iron triangle) (Ika, 2009). However, in PMBoK 
of PMI (2013), that concept was significantly enlarged to the ability to fall within time, cost, 
quality, scope, resources and risk, measured by project manager. Project management success 
is about efficiency and it is a concern of the project team. On the other hand, the definition of 
project success is still vague and ambiguous, but, according to some authors, project success 
is more than project management success and should involve efficiency and effectiveness. 
Being efficiency defined as “do things right or to maximize output for a given quantity of inputs 
or resources” (Peter Drucker in Ika, 2009, pp. 7) and effectiveness as “do the right things or 
to attain the project’s goals and objectives” (Peter Drucker in Ika, 2009, pp. 7). Project 
management can lead to project success but the opposite does not happen (Ika, 2009).  
One theory is that project management success is an internal concern that cares about 
doing the activities, and project success is a more embracing concern that involves specific 
project objectives and its constraints as time, costs, quality and satisfaction and cares about 
achieving business results (Ika, 2009). 
Success can be judged through project success criteria or critical success factors (CSF). 
These concepts are defined by the Cambridge Online Dictionary (2016) as: 
 Criterion: “a standard by which you judge, decide about, or deal with something”; 
 Factor: “a fact or situation that influences the result of something”. 
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Some examples of criteria are the iron triangle (time, costs and quality), functional and 
technical specifications while some example of factors are project mission, top management 
support, project schedule/plan, client consultation and acceptance, monitoring and feedback, 
troubleshooting and communication. The definition of success criteria and CSFs depend on 
projects, thus, it is not possible to develop a list that meets the needs of all projects (Ika, 2009). 
Over the past 50 years, the understanding of these concepts has increased (Jugdev & 
Muller, 2005). Ika in 2009 summarized this progress by analyzing concepts as success criteria, 
success factors and emphasis, since 1960s until 21st century (Table 2). 
Table 2: Measuring success across time (Ika, 2009) 
Research 
Focus 
Period 1 
1960s-1980s 
Period 2 
1980s-2000s 
Period 3 
21st century 
Success 
Criteria 
• “Iron Triangle” 
(time, cost, 
quality) 
• Iron triangle 
• Client satisfaction 
• Benefits to 
organization 
• End-user’s satisfaction 
• Benefits to 
stakeholders  
• Benefits to project 
personnel  
• Iron triangle 
• Strategic objective of 
client organizations 
and business success 
• End-user’s satisfaction 
• Benefits to 
stakeholders 
• Benefits to project 
personnel and symbolic 
and rhetoric evaluation 
of success and failure 
Success 
Factors 
Anecdotic lists CSF lists and frameworks 
More inclusive CSF 
frameworks and symbolic 
and rhetoric success 
factors 
Emphasis 
Project 
management 
success 
Project/product success 
Project/product, portfolio, 
and program success and 
narratives of success and 
failure 
 
The holistic project success frameworks are being used in practice and, since the 
beginning of 21st century, the support and the investment on project management has been 
looked forward as an asset with increasing strategic relevance (Jugdev & Muller, 2005). 
One way to measure success is through Performance Measurement Systems. As Ebert 
(2009, pp. 22) said “in almost every area of life, setting goals and monitoring achievement are 
the foundations for success”. 
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Performance measurement systems are essential to lead an organization (Krishman, 2008) 
by evaluating and controlling the overall business operation to check if the performance is 
according to their targets in terms of goals and objectives (Bhatti, Awan, & Razaq, 2013). They 
are constituted by the following features (Bourne & Bourne, 2011):  
 Framework: the organization of structures. It simplifies the representation of 
objectives giving protagonism to important success factors. Examples: Balanced 
Scorecard and Performance Prism. 
 Objectives: the points to achieve according to the organization strategy. 
 Measures: quantify performance and show the progress to fulfill the objective. 
 Targets: the tangible levels of performance to fulfill objectives. 
 Initiatives for improvement: improvements to achieve a better performance. 
Neely (2002 in Garengo, Biazzo, & Bititci, 2005, pp. 25) defines performance 
measurement system as “a balanced and dynamic system that is able to support the decision-
making process gathering, elaborating and analyzing information”.  
Measuring the performance is not self-sufficient to fulfill organization success. It is 
necessary to bring together three elements: performance measurement, performance 
management and performance leadership (Bourne & Bourne, 2011).  
Being measurements considered as management tools, they are an inherent part of a 
business process. Their own process is guided by objectives and their generic process is known 
as E-4 (Establish, Extract, Evaluate and Execute), based on the Deming cycle (Plan, Do, Check 
and Act) (Figure 8). 
 
Figure 8: Generic Measurement Process (Ebert, 2009) 
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E-4 is one way of performance management that implements improvements through 
performance measurement in order to achieve success. Their actions meanings are (Ebert, 
2009): 
1. Establish: measurement program and preparation, activities support and 
objectives control. 
2. Extract: performance measurement defined by control needs. 
3. Evaluate: evaluation of measurements in terms of background of actual status 
and objectives. 
4. Execute: implementation of improvements in order to decrease the differences 
between status and objectives. 
Performance measurement should measure the daily performance, track the 
environmental changes and monitor the implementation of strategies (Bourne & Bourne, 2011). 
Performance measurements are not well defined in every organization (Parmenter, 2010). They 
have as function helping on the better understanding, management and improvement of what 
the organization do. They can describe how well is the performance, if it is according to the 
goals, if processes are controlled and if and where improvements are necessary (Anderson, et 
al., 1995). According to Parmenter (2010), Performance measures are divided in four types 
(Figure 9): 
 Key Result Indicators (KRIs): measure what have been done, showing a clear 
picture of what are done and in which direction they are going. 
 Result Indicators (RIs): indicate what was done. 
 Performance Indicators (PIs): indicate what to do. 
 Key Performance Indicators (KPIs): indicate what should be done to increase 
performance. 
                                                                                                                                                                                                                                                                   
25 
 
Figure 9: Four types of performance measures (Parmenter, 2010) 
 These definitions are not always explicit, a useful example to clarify them is the car’s 
speedometer. The result indicator is the speed of the car and the performance indicator can be 
how economically it has been driven (how many miles per gallon) (Parmenter, 2010). 
 There is also the performance leadership that supports performance measurement and 
management. Besides setting the direction of the organization through definition of goals, 
priorities and vision, it has also to captivate people about the organization future. If people from 
outside and inside of the organization believe in its future, they will invest more and will have 
a better performance, respectively. Nevertheless, setting the direction definition is not sufficient 
to succeed, it has to be supported by a strong culture (how things are done) and values (beliefs). 
Values are about people beliefs, such as external relationships, openness, transparency and 
people treatment, while culture is a reflection of organization’s values and direction (Bourne & 
Bourne, 2011). 
 Contextualizing for the specific cases of projects, measurements allow project’s 
monitoring and control in order to help on decision-making, attention directing, performance 
evaluation, improvement tracking, target settings and planning. According to Ebert’s consulting 
services (2009) the most important project measurements are: 
 requirement status and volatility; 
 product size and complexity; 
 effort; 
 schedule and time; 
 project progress; 
 quality. 
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These measurements are used with the view of tracking status, risks and progress as 
well as building up database history. If all the projects follow the same well-defined process 
and the same performance and tracking measurements, it is possible to compare them without 
much effort. All these relevant measurements should be reported in a standardized dashboard 
as it is shown in Figure 10 (Ebert, 2009). 
 
Figure 10: Measurement Dashboard Overview (Ebert, 2009) 
Dashboards can be classified with a status traffic light. When the color is not green 
means that the status ran out the accepted limitation. These dashboards are useful to detect the 
cause of problems by reporting when and where the problem were caused, avoiding 
unnecessary investigations (Ebert, 2009). 
The best way to measure and improve performance is through software measurement. 
It follows the concept of objective-driven: improvements are focused on objectives 
achievements. In this way, costs can have a considerable decrease and quality a considerable 
improve, what means that the capacity grows, giving place for innovation, higher margins and 
a better market positioning (Ebert, 2009). 
 According to Ebert (2009, pp. 25-26), software measurement follows eight steps, 
detailed below. 
1. “Identify the organization’s improvement needs from its business goals”: set the 
objectives. 
2. “Define and agree on the organization’s key performance indicators (KPIs)”: KPI 
should be standardized across the organization in order to ensure visibility, 
accountability and comparability. 
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3. “Identify the organization’s hot spots, such as areas where they are feeling the most 
pain internally or from customers”: identify where the problems are. 
4. “Commit to concrete improvement objectives”: these objectives should be SMART 
(Specific, Measurable, Accountable, Realistic and Timely).  
5. “Identify specific levers’ to start improvements and connect them to ROI (Return On 
Investment) planning”: guidance to improvements’ implementation. 
6. “Perform a brief gap analysis of the selected process areas to identify strengths and 
weaknesses”. 
7. “Develop a concrete action plan for the identified weaknesses”: planning through 
subdivision of improvement tasks taking into account the available resources, skills, 
external needs.  
8. “Implement improvements and deliver tangible results”: implementation and 
measurement according to objective improvement. 
To summarize, measurements should have a clear improvement objective. This objective 
has to be SMART (Specific, Measurable, Accountable, Realistic and Timely) and, once it is 
defined, it will be achieved through stimulation and direction provided from measurements. 
Managers should follow the E-4 process and ensure that decisions are based on facts and 
analyses with the aim of meeting objectives. 
2.6 Software to Support Project and Portfolio Management 
Project managers have many responsibilities that can be supported with software tools 
and manual techniques (Maserang, 2002). They should choose the best tools for their functions 
analyzing features as (Ahmad & Laplante, 2006):  
 Task Scheduling – to track important milestones and attribute responsibilities to 
each task; 
 Resource Management – to organize and trace requirements details to ensure the 
resources with the competences necessary to the project; 
 Collaboration – to enable structured and free-flow sharing knowledge and best 
practice; 
 Time tracking – to record, analyze and report according to project working routine; 
 Estimating – to generate, manage and validate estimates of effort for a wide variety 
of projects; 
 Risk Assessment – to help in identifying and planning for potential project risks; 
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 Change Management – to control schedules, resources and project deliverables. 
 Reporting/ Charts – to provide charts and reports; 
 File Attachment – to customize project tasks (sharing and document management 
system and web page authoring) 
 E-mail notification – to integrate e-mail notification to keep team members 
informed; 
 Process/Methodology – to develop and implement a consistent and standardized 
process workflow; 
 Portfolio Management – to manage multiple projects. 
PM tools (software and non-software) have grown significantly, bringing a vast number 
of available products on the market with different levels of sophistication and prices (Ahmad 
& Laplante, 2006). The following point will describe briefly some examples and types of PM 
tools. 
2.6.1 Enterprise Project Management System 
Enterprise project management system is a tool to have a more efficient and effective 
project management through visibility and control of projects, operations and resources of each 
area, department and organization (Fernandes, 2014). Its main functions are: 
- time reporting through timesheet; 
- have templates for planning; 
- total vision of all projects; 
- planning of resources; 
- issues management; 
- risk management; 
- requests management; 
- quality management; 
- lessons learned management; 
- portfolio management; 
- documents management. 
One of the characteristics of the enterprise project management system is portfolio 
management. So, it has to accomplish the portfolio management three goals: value 
maximization, seek balance and strategic direction (Cooper, Edgett, & Kleinschmidt, 2000). 
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Therefore, portfolio management tools may be used to include the following points (Cooper, 
Edgett, & Kleinschmidt, 2000): 
 Value maximization (allocates resources to maximize business objectives). 
Examples: 
o Financial metrics; 
o Probabilities of technical and commercial success during decision 
process; 
o Check list; 
o Scoring model; 
 Balance (long term projects versus short ones; high risk versus sure bets; and across 
various markets, technologies and project types): 
o Visual charts – Examples:  
 Portfolio maps or bubble diagrams, such as the risk-reward 
bubble diagram used at Procter & Gamble, plotting NPV, 
probability of success and time-to-market;  
 Pie charts (shows breakdown of projects or spending by project 
type, product lines or markets). 
 Strategic direction (portfolio spending mirrors their strategic priorities): 
o Categorize projects by bucket and rank ordered by bucket. 
MS Project Server (Figure 11) is one example of Enterprise Project Management System. 
It is an application of Microsoft SharePoint that enables business decision makers prioritize 
project portfolio investments and deliver the intended business value from virtually anywhere 
(Microsoft, 2016). MS Project Server has the following features:  
 quickly start projects (by prioritizing project portfolio investments, and 
delivering results with the intended business value); 
 anywhere access; 
 work management; 
 demand management; 
 portfolio analytics and selection; 
 resource management; 
 schedule management; 
 financial management; 
 time and task management; 
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 team collaboration (social capabilities); 
 issue and risk management; 
 reporting and business intelligence; 
 program management; 
 governance (easy to create workflows); 
 extensibility (by SharePoint Apps); 
 active directory integration; 
 administration (easy to use and control); 
 support; 
 project and portfolio management partner ecosystem. 
 
 
Figure 11: MS Project Server - First page view (EPMSolutions1, 2013) 
2.6.2 Agile Software 
Agile software is a tool suitable for PM 2.0 (described in the section 2.2. “Brief Overview 
on Project Management Evolution”), which has high degree of change and uncertainty. This 
type of tool decreases the risks and increases the productivity and quality but only if it is used 
under the right circumstances, such as constant change and team capable of using it (Coram & 
Bohner, 2005). 
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Kanban and Scrum are two examples of agile approaches. Both of them are agile – 
responding to change over following a plan - and lean thinking – continuous and empirical 
optimization and pull scheduling systems (Kniberg & Skarin, 2010). 
Scrum organizes the work in cycles called sprints (Forgen, 2010). The work is done by a 
small team in a short time (sprints) to build a small thing that is integrated regularly with the 
rest to see the whole. It means that scrum split the organization, the work and time and optimizes 
the release plan and process (Kniberg & Skarin, 2010). 
Kanban is a Japanese word that means “visual card” (Crisp, 2016). Kanban approach 
limits the work on progress and measures the lead time. It also splits the work into pieces and 
distributes them into columns of each workflow’s phase on a visual platform which allows the 
total vision of workflow (Figure 12) (Kniberg & Skarin, 2010). 
 
Figure 12: Kanban board (Kniberg & Skarin, 2010) 
JIRA Software is one example of project management tools for agile teams. It is used to 
plan, track, release and report. It also has support with scrum boards, Kanban boards (Figure 
13), agile reporting and portfolio planning (Atlassian Enterprise, 2016).  
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Figure 13: Kanban board of JIRA Software (Atlassian Enterprise, 2016) 
JIRA software can be also combined with Portfolio for JIRA what enables portfolio 
management. The combination between JIRA and portfolio for JIRA allows: 
- To plan and optimize schedule in real time and forecast realistic release dates 
(Figure 14). 
 
Figure 14: Portfolio Plan of JIRA Software – Planning (Atlassian Enterprise, 2016) 
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- To manage team availabilities and skill sets and adapt the plan (Figure 15) – faster 
prioritization and decisions making by seeing the impact of the “what-if”. 
 
Figure 15: Portfolio Plan of JIRA Software - Management (Atlassian Enterprise, 2016) 
- To track progress and report (Figure 16). 
 
Figure 16: Portfolio Plan of JIRA Software - Reporting (Atlassian Enterprise, 2016) 
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2.6.3 Social tool 
The evolution of WEB to WEB 2.0 makes the appearance of social media. Web 2.0 
platforms are organized around people and their tools combine micro content from different 
users with a shared interest (Alexander & Levine, 2008). In other words, social web is “an 
ecosystem of conversation among people. (…) are driven by human-generated content and 
made scalable by machine-readable data” (Gruber, 2006, pp. 994). 
Social tools are focused on communication and are an improvement for agile software. 
Good communication is essential to obtain higher quality and better progress, understanding as 
communication the meetings, conversations, documentations, inspections and so on (Hanakawa 
& Okura, 2004). Social tools can be a way to generate sense of community, trust and morale 
between team members (Merwe, 2016). 
In project management context, social tools facilitate the connection and communication 
among teams and stakeholders by instant access and real time sharing from any location, at any 
time. For large teams in multi-national organizations, this feature is essential, empowering 
project managers “to make decisions, share information and collaborate, to streamline 
processes and engage the team with stakeholders, partners and vendors” (Merwe, 2016, pp. 
140).  
Some examples of social tools for project management are: 
 LinkedIn; 
 Facebook; 
 Yammer; 
 Google+; 
 Twitter; 
 Blogs; 
 Wiki; 
 Youtube; 
 Whatsapp; 
 Slideshare; 
 Webinar; 
 Podcasts. 
Social tools have changed the way project communication is done and has become a 
measure of project success (Merwe, 2016). 
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2.6.4 Comparison of PM tools  
The following table (Table 3) was done in order to compile and compare all the tools 
addressed during the literature review using the criteria proposed by Ahmad and Laplante 
(2006). 
Table 3: Comparison of PM tools and techniques 
 MS Project Agile Software Social Tool Enterprise PM 
Task Schedule X X  X 
Resource Management X X X X 
Collaboration  X X X 
Time Tracking X X  X 
Estimating X   X 
Risk Assessment  X  X 
Reporting/ Charts X X  X 
File Attachment  X X X 
E-mail notification  X X X 
Process/Methodology X X  X 
Portfolio Management  X  X 
 
As shown on Table 3, Enterprise PM (EPM) is the most complete tool, having all the 
functions of the criteria proposed. In other words, EPM tool integrates the features of MS 
Project, agile Software and social tool in one.  
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3. RESEARCH METHODOLOGY 
This Chapter presents the research methodology adopted on this master dissertation 
project through general concepts, philosophies, approaches, strategies, time horizons, 
techniques and procedures. 
Research is defined by the Oxford Online Dictionaries (2016) as “the systematic 
investigation into and study of materials and sources in order to establish facts and reach new 
conclusions”. The way to solve the research problem achieving that goal is called research 
methodology (Kothari, 2004).  
According to Saunders, Lewis, & Thornhill (2009), the research process should 
accomplish the steps presented on Figure 17.  
 
Figure 17: Research Process (Saunders, Lewis, & Thornhill, 2009) 
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As it is shown on Figure 18, the research methodology can be seen as a set of layers that 
need to be peeled off, one by one, starting by most common research philosophies, followed by 
approaches, strategies, choices, time horizons and techniques and procedures. The philosophy 
adopted influences the subsequent selections of the inner layers, because the philosophy chosen 
affects what to be done to solve the problem, but also how we understand it (Saunders, Lewis, 
& Thornhill, 2009). 
 
Figure 18: The research philosophy (Saunders, Lewis, & Thornhill, 2009) 
 Philosophies  
Research philosophy is related to the nature and development of knowledge and depends 
on our own perception of the world. The most common are (Saunders, Lewis, & Thornhill, 
2009): 
• Positivism: Natural scientist philosophical position. “Working with observable 
social reality and that the end product of such research can be law-like 
generalizations similar to those produced by physical and natural scientists” 
(Remenyi et al. 1998, pp. 32 in Sanders, Lewis, & Thornhill, 2009, pp. 113). 
• Realism: Scientific enquiry. Assumes that reality is the truth and it is not related, 
or independent of our mind. 
• Interpretivism: Follows the tradition that argues that we are continuously 
interpreting the social world and our own meanings and actions are influenced 
by it. 
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• Pragmatism: Assumes that knowledge is not a certainty, it is incomplete and 
estimated, dependent on the research question to be answered. Pragmatism 
applies different perspectives in practice, in order to support the collection and 
interpretation of data. 
 Approaches 
Research approaches can be deductive or inductive (Saunders, Lewis, & Thornhill, 2009): 
• Deductive: Departs from existing theory, develops one or several hypotheses 
and, then, selects one or several strategies to collect data and test the hypotheses.  
• Inductive: Departs from the data collected and develops a theory by analyzing 
them. 
 Strategies  
Strategies can be understood as a science that studies how research should be done with 
scientific rigor. Each research strategy will involve research methods and techniques for data 
collection and specific procedures, resulting in different strengths and weaknesses. Every 
selection will also consider the logic behind it by justifying and explaining which method or 
technique is more suitable (Kothari, 2004). 
There are many different strategies, the most commonly used are described below 
(Saunders, Lewis, & Thornhill, 2009; Romero, 2015): 
• Experiment (Figure 19) – close to natural sciences. Explanatory and exploratory 
research that answers questions as “how” and “why”; 
 
Figure 19: Experiment strategy (Sanders, Lewis, & Thornhill, 2009) 
• Survey – frequently used in deductive approaches. It answers questions as 
“who”, “what”, “how much” and “for how much”; 
• Case Study – research detailed and intensive about one or several specific cases. 
It answers questions as “why” and “how”; 
• Action Research – Active and cyclical research process (see Figure 20) for 
continuous improvement, implying change and the active participation of the 
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researcher engaged with the workers (collaborative environment). It answers 
questions as “how”; 
 
Figure 20: Action Research (Saunders, Lewis, & Thornhill, 2009) 
• Grounded theory – theory building by induction and deduction; 
• Ethnography – usually used under an inductive approach that presupposes that 
the researcher has a long contact with the object of study; 
• Archival research – based on documents analysis. 
 Time horizons  
Time horizons of the research can be longitudinal or cross-sectional, depending on the 
time of the study. Cross-sectional is when the research is about a particular time and 
longitudinal is when the change and development are studied over time (Saunders, Lewis, & 
Thornhill, 2009). 
 Techniques and procedures 
Techniques and procedures (research methods) are also part of the research methodology, 
it is the way researchers obtain and analyze data, performing research operations (Kothari, 
2004). 
They can be divided in two steps: data collection and data analysis. Data can be qualitative 
or quantitative, requiring different methods of analysis. Some techniques for data collection 
are: sampling, observation, interviews and questionnaires. And, about data analysis, the 
methods can be qualitative (non-numeric or qualitative data) or quantitative (numeric data) 
(Saunders, Lewis, & Thornhill, 2009). 
On this research, the methods on focus are: 
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• Observation – it is a method of data collection where the researcher collects 
information by his own observation without resourcing to data obtained by 
others, or asking anything (Kothari, 2004). 
• Interviews – it is a method of data collection that involves interaction (Kothari, 
2004). Can be structured (based on a predetermined questionnaire), semi-
structured (researcher has some themes and questions that have to be answered) 
or non-structured (informal, free talk) (Saunders, Lewis, & Thornhill, 2009). 
• Documental analysis – it is the analysis of the contents of documentary materials 
(books, reports, newspapers, letters, e-mails, etc.). 
• Focus group – it is a group interview that focuses attention on an experience and 
its effects (Kothari, 2004). In other words, focus group is “a technique involving 
the use of in-depth group interviews in which participants are selected because 
they are a purposive, although not necessarily representative, sampling of a 
specific population, this group being ‘focused’ on a given topic” (Lederman in 
Rabiee, 2004, pp. 655). 
 Considerations for the research on focus  
Table 4 summarizes all the options made for the research methodology adopted for this 
master dissertation project. 
Table 4: Choices of the research 
Research Choices 
Philosophy Pragmatism 
Approach Deductive 
Strategy Case study 
Time horizon Cross-sectional 
Techniques and procedures 
Observation, semi-structured interviews, document 
analysis and focus group 
 
The main focus and the more critical choice concerned was the strategy. Analyzing all 
the strategies above described, the most suitable for the present research were case study and 
action research.  
After a brief reflection, action research was excluded because of the cyclical nature of its 
research spiral (Figure 20) - the research time for a master dissertation was not sufficient to do 
                                                                                                                                                                                                                                                                   
42 
more than one cycle of diagnosing, planning, taking action and evaluating. Therefore, the 
research methodology adopted was case study.  
Case study is a qualitative methodology that supports research on studying complex 
phenomena within their contexts (Baxter & Jack, 2008). 
Case Study methodology is appropriate when (Baxter & Jack, 2008): 
 The focus is on the answer for “why” and “how” questions; 
 The behaviors of those involved in the study cannot be manipulated; 
 It is difficult to separate the phenomenon and context; 
 Contextual conditions are relevant to the phenomenon under study. 
Case Study phases are schematized on the following Image (Figure 21): 
 
 
Figure 21: Case Study phases (Yin, 2009) 
 Contextualizing with the research, the phases followed were (Figure 22): 
 
Figure 22: Case study phases done 
1. Plan: Definition of research choices (Table 4) – Chapter “3. Research Methodology”. 
2. Design: Definition of specific research objectives – Section “1.2 Objectives”. 
3. Prepare: Adaptation to the study field, MFT3 Bosch section, and search of literature 
review – Chapter “2. Literature Review”. 
10. 
Share
9. 
Analyze
8. 
Collect
7. 
Prepare
6. 
Design
5. 
Analyze
4. 
Collect
3. 
Prepare
2. 
Design
1. Plan
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4. Collect: Collection of data through observation, document analysis and semi-structured 
interviews to coordinators of the section approaching questions about how they work 
and which are the main difficulties/problems – Chapter “4.5 Descriptive Analysis and 
Data Gathering” 
5. Analyze: Data analysis in order to find out the problems and what should be done. 
6. Design: Definition of improvement proposals – Chapter “4.6 Improvements proposal”. 
7. Prepare: Development of proposals in order to implement them – Chapter “5 Results 
and Discussion”. 
8. Collect: Inquire the impact of the improvements through focus group divided by 
knowledge area. 
9. Analyze: Discussion of results and conclusions – Chapters “5 Results and Discussion” 
and “6. Conclusion and Future Work”. 
10. Share: Sharing the research through the report and implementation.   
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4. CASE STUDY ANALYSIS 
This Chapter addresses contents about the case study characterization and analysis. Since 
this dissertation project was developed in a company, firstly, Bosch is introduced and the 
specific section where the research was developed, MFT3.  
According to the context of this case of study, Bosch is described in a general way. Since 
the case study has as main subject the project management (PM), it is fundamental to 
understand how it works at Bosch, thus, information about project management at Bosch is also 
summarized. Additionally, Track&Release Software used at Bosch is addressed too, because it 
is the software used to develop some improvements proposed in this dissertation project.  
Section 4.4 introduces the MFT3 section in a general way and mentions how they have 
been using the methodologies and tools previously mentioned, PM and T&R Software. Finally, 
Section 4.5 describes the case study problem and data gathering, and lastly Section 4.6 presents 
the improvements proposal. 
4.1 BOSCH 
Robert Bosch GmbH was born in 1886 and founded by Robert Bosch as “Workshop for 
Precision Mechanics and Electrical Engineering” in Stuttgart, Germany. Nowadays, Bosch is 
around the world with 360 subsidiaries and regional companies in over 50 countries and sales 
and service partners in 150 countries. The business sectors are divided in four: mobility 
solutions, industrial technology, energy and building technology and consumer goods. And it 
is known by the following logo (Figure 23): 
 
Figure 23: Logo of Bosch (Bosch, 2015a) 
One particular thing about Bosch is its culture. It has the slogan “We are BOSCH” and 
they are guided by the codes of the following picture (Figure 24): 
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Figure 24: Bosch conduct code (Bosch, We are Bosch, 2015c) 
The business sector in focus is mobility solution, which is divided in nine divisions: 
Gasoline Systems, Diesel Systems, Chassis System Control, Electrical Drives, Starter Motors 
and Generators, Car Multimedia, Automotive Electronics, Automotive Aftermarket and 
Automotive Steering. 
This master dissertation was developed in the division Car Multimedia in the factory of 
Braga, Portugal. Car Multimedia division follows the guide lines of Bosch, but has also other 
motivated slogan: “Be One, CM. Be One CM” (Figure 25). It means, in the first part, that they 
are guided to be the best ones in their business area and, the second part, that they work together, 
as one group, to achieve the first part. It is client-driven and has focus on excellence.  
 
Figure 25: "Be One, CM. Be One CM" 
Table 5 presents the products developed at Bosch Car Multimedia division: 
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Table 5: Products made by Bosch Car Multimedia (Bosch, 2015) 
Driver information systems Display solutions 
Solutions for commercial 
vehicles 
Navigation 
Infotainment 
Smartphone integration 
Software services and 
smartphone apps 
Eco. Logic Coasting 
Head-up displays 
Freely programmable 
instrument clusters 
DualView displays 
Coach entertainment 
Truck entertainment 
Truck telematics 
 
Beyond the factory in Braga, Car Multimedia Division is worldwide as is shown on 
Figure 26. 
 
Figure 26: Car Multimedia Division factories' location 
The main factory of this division is “Bosch Car Multimedia, S.A.” in Braga, Portugal, 
which won many awards as Bosch Quality Award (2011), Energy Efficiency Award (2011), 
Bosch Quality Award (2008), Good Practice Award (2008), Company “Recognized for 
Excellence” (2007) and EFQM European Award for Excellence (2015). They are one reflection 
of its importance and success. 
Braga factory opened in 1990 and has been growing until now, 2016. It is one of the 
largest employers in Braga, with 2153 collaborators and 515.6 million euros in sales. There are 
production lines, departments of research and development, an Electronic Service and a Centre 
of Bosch IT, Electronic Services (both responsible for Iberia) and Competence Centers. The 
departments and section of Bosch in Braga are shown on Figure 27 and 28. 
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Figure 27: Departments and Section of Commercial area of Bosch in Braga 
 
Figure 28: Departments and Section of Technical area of Bosch in Braga 
4.2 Project Management at Bosch 
Bosch considers project management as a core competence. In order to improve and 
standardize it, Bosch created a central directive named “Project Management at Bosch” and a 
book “Robert Bosch Project Management Body of Knowledge” (RBPM-BoK) based on 
PMBoK of PMI (Bosch, 2015b). 
PM at Bosch has the main focus on assessment and review that it is the result of the 
connection between: strategy and leadership; support; qualification and career; and processes 
and methods (Figure 29). 
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Figure 29: Organization of PM at Bosch (Bosch, 2015b) 
PM definitions adopted by Bosch are very similar to PMI’s definitions presented 
previously, in the literature review. Bosch adopted the PM grouping process of PMI (initiating; 
planning; executing; monitoring and controlling; and closing) and created a project 
management life cycle adequate to its own processes, shown on Figure 30. 
 
Figure 30: Bosch Project Management Life Cycle (Bosch, 2015b) 
In Figure 30, the yellow lozenges represent the project milestones that usually are called 
as quality gates (QG).  
Bosch has different types of project, they can be product engineering process (PEP) or 
production process development (nonPEP). The type of projects studied was the projects related 
to production process development, which has the project life cycle shown on Figure 31. These 
projects follow CM Directive: Production process development. 
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Figure 31: Project life cycle to development projects (nonPEP) (Bosch, 2016) 
TG means Technology Gate which has the objective to assure the production process 
development, from the beginning to the end of the project, contributing to preventive quality 
assurance. It is not necessary to do all the TGs mentioned on Figure 31, mandatory TGs depend 
on project type (Bosch, 2016).  
Bosch non-PEP projects can be classified in four types: A, B, C and non-Project. The first 
approach is to classify if the project is considered a non-project or not. To be a project, it has 
to accomplish the following requirements (Bosch, 2015d): 
 Limited in time and unique; 
 The results constitute a new status; 
 The time exceeds 6 months; 
 The results are also used by other departments; 
 It is needed a separate budget; 
 Resources from other departments are also required; 
 The sponsor demands project monitoring in a steering committee or costs exceed 
50.000€. 
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If the project satisfies those requirements, further it can be classified as type A, B or C, 
according to the characteristics shown on Table 6. In Table 6, it is also shown which TGs are 
mandatory or not according to the project type. Non-projects do not have to do TGs, they are 
optional. 
Table 6: Types of CM Projects (Bosch, 2015d) 
Type TG0 TG1 TG2 TG2a TG3 TG4 TG5 Characteristics 
A Yes Yes Yes Yes Yes Yes Yes 
 Long-term impact to CM 
 New in new framework 
 Multiple cultures 
 Multiple fields of expertise 
 Highly complex structures 
 Core competence 
B Yes Opt. Yes Opt. Yes Opt. Yes 
 Mid-term impact to CM 
 New within existing 
framework 
 Several cultures 
 Several fields of expertise 
 With few sub-projects 
 Key competence 
C Yes Opt. Opt. Opt. Yes Opt. Yes 
 Short-term impact to CM 
 None innovation 
 One cultures 
 One field of expertise 
(standard) 
 Without sub-projects  
 Standard competence 
 
Project documents and information from projects are storaged on Docupedia, one tool 
available on Bosch intranet (Bosch, 2016).  
4.3 Track&Release Software at Bosch 
Track&Release (T&R) is a Bosch tool powered by Atlassian JIRA. T&R is an issue 
tracking platform that allows professional, systematic and effective management of tasks of any 
kind (OPL, software bugs, project tasks, change requests, improvements, etc.) (Bosch, 2015d). 
It has a logical organization explained in Figure 32. 
                                                                                                                                                                                                                                                                   
52 
 
 
Figure 32: Organization of T&R (Project, Component, Issue, Sub-task) 
- T&R Project: It is the main group of T&R that contains all issues, components, 
subtasks, and so on.  
- T&R Component: It is a sub-section of a project that collects issues in smaller 
groups allowing management and categorization of issues in a better way. 
- T&R Issue: It is a building block of a project. Can be a task, a request, a bug, a 
meeting and so on. 
Every issue is part of a project and can be associated to one or more components. 
The issue name contains the key of the project to help on identifying it.  
- T&R Sub-task: It is a smaller task inside of a main task (or other issue type). 
- T&R Versions: It is a milestone for the project. Issues can be associated to 
versions. 
For example: Some issues have to be done before some sample of the product. That 
sample of the product is a version and those issues are associated to it. 
The main objectives of this tool are: 
 to capture and organize issues, prioritize and take action on what is important 
and stay up to date with what is going on around; 
 to use powerful reporting functionalities (e.g. monitor progress on project tasks, 
cost overview); 
 to be immediately notified about changes and updates. 
Optionally, it can be added agile option providing boards as Kanban and sprints to help 
planning and visualizing the issues. 
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 In the case of MFT3 section, they use T&R software for projects in order to list their 
activities with respective status (open or closed) (Figure 33). 
 
Figure 33: Vision of T&R issues in Docupedia 
 In this case, the main objective of T&R software is to represent open point lists of a 
project through automatic synchronization to Docupedia (Docupedia is a platform to share 
information online, similar to a web-page).  
4.4 Section MFT3 
Section MFT3 is a PCB (Printed Circuit Board) assembly competence center located in 
Braga which reports directly to its head department (Manufacturing Technology – MFT) 
located in Hildesheim, Germany. The present master dissertation was developed in this section 
in order to contribute for a better organization of it. 
MFT3 is divided into four sub-sections (Figure 34): process industrialization and plants 
support; assembly and interconnection technologies; reliability and laboratory; processability 
and footprint design; and project office and information management. 
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Figure 34: Organization of the section of PCB Competence Centre 
Those sub-sections have different activities and responsibilities but all the work is 
connected. All MFT3 section activities are related to PCB assembly, namely activities related 
to processes; layout design; sample build maturity approval checklist (SBMAC); component 
“processability” release (CPR); activities of laboratory and projects. 
The sub-section of project office and information management has, as one of the main 
objectives, the integration of all sub-sections, bridging between them. 
Projects are the type of activity where the collaboration is more evident. Independently 
of sub-sections, all of them have to work as one team oriented by the project manager. 
MFT3 projects are nonPEP, which means that they are about production process 
development instead of being a product engineering process. Projects have to follow CM 
directive for production process development (process mentionated on the previous section 
“Project Management at Bosch”). MFT3 section receives project requests every year, having 
an average of 23 projects open per month. Usually, a MFT3 project emerges under the scope 
of a new process or technology. Each project has a duration of approximately 1,5 year with an 
average cost of 72.000 euros. 
In order to support the team integration, Bosch has many available software tools. The 
main tools found as MTF3 tools were: 
 Track&Release (explained with more detail on the previous section “4.3 
Track&Release Software of Bosch”): it is an issue tracking platform that can help 
handling the processes in Release Management, Incident Management, IT 
Transport Management and other IT related areas.  
 Bosch Connect: it is a social tool to share information; 
 Docupedia: it is a web-page to share information; 
PCB Competence Centre
- Process 
Industrialization
- Plants Support
- Assembly & 
Interconnection 
Technologies
- Reliability;
- Laboratory
- Processability
- Footprint Design 
- Project Office 
- Information 
Management
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 Microsoft package: for example, Outlook, SharePoint, OneNote and the basic 
ones as Word, Excel, Power Point, MS Project. 
Most of them are not much explored and embedded at MFT3 section. Microsoft package, 
excluding SharePoint, is the tool most used to perform the section’s work. Docupedia is also 
used to share information about projects. 
4.5 Descriptive Analysis and Data Gathering  
Bosch is growing really fast, everything is continuously changing, what makes the 
following of that growth a difficult task. Therefore, the company is committed to continuous 
improvement, supporting it with collaborative researches with universities.  
In this particular master dissertation project, the main problem to tackle was the poor 
organization of MFT3 section owing to its fast growing of resources in recent years and the 
increased interest in project management. In 10 years the growth of collaborators, in MTF3, 
was of 500% (3 collaborators to 30 collaborators), so appeared the necessity to separate 
functions, create new ones and clarify the division of all subsections. Project management is an 
example of a new function that appeared in 2013 due to the emergence of project requests with 
more rigorous project management practices. 
Problem solving is a complex process. Being a problem defined as an obstacle, problem 
solving is finding a way to cross the obstacle. The more common steps to problem solving are 
(Jonassen, 2011): 
1. Understand the problem. 
2. Make a plan (improvements). 
3. Carry out the plan. 
4. Evaluate its effectiveness. 
Therefore, to intervene according to the study requirements from the PCB assembly 
Competence Centre, first, it was important to understand its actual situation and its real 
necessities. This was achieved through four semi-structured interviews (guideline in Appendix 
I) with responsible people of each subsection and the head of the section, observation and 
documents analysis. The main issues were detected as being: 
 The lack of clarification of the division of the MFT3 subsections; 
 Difficulties on the flow of information (sharing);  
 The lack of standardization of processes;  
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 Difficulties on planning; 
 Difficulties on justifying the MFT3’s needs (e.g. new resources, more budget) and 
in how to make visible the work done; 
 Few collaboration and communication between the section team.  
Crossing the objective of this dissertation - the improvement of the project management 
practices in order to improve the functioning of the section - with the specific problems 
detected, it was possible to evaluate and propose some important improvements.  
4.6 Improvements Proposal 
After the analysis of the actual situation through interviews, observation, documents 
analysis, the problems origin was quickly detected – weak definition of structures of processes 
with the respective person responsible. Having identified the problems and matching them with 
the general objective of this dissertation, the improvement of project management practices, 
specific objectives were defined: 1) redefinition of an integrated project management process; 
2) definition of a WBS template to support project planning; 3) customization of a software 
tool to support project management practices and 4) the development of a performance 
measurement system. To achieve these four goals, the following steps were proposed: 
1. Structuring of every process performed by MFT3, identifying inputs, outputs 
and responsibilities for each process’s task – Standardizing the processes for everyone, 
including new collaborators (also helping in their integration at MFT3 section) and 
defining who do what. 
Table 7: 1st Improvement Proposal 
Problem Solution Results/ Benefits  
 The lack of clarification of 
the partition of the MFT3 
subsections 
 Difficulties on the flow of 
information (sharing)  
 The lack of standardization 
of processes 
Processes 
Structuring 
 Identification of inputs, outputs 
and responsibilities for each task 
 Standardization of the processes 
 Better understanding of the 
work/information flow 
 Better integration of new 
collaborators (by better 
understanding of processes) 
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2. Standardization of project management by creating templates, allowing a 
better planning of all the activities and its performance evaluation. 
Table 8: 2nd Improvement Proposal 
Problem Solution Results/ Benefits  
 Difficulties on the flow of 
information (sharing) 
 The lack of standardization 
of processes 
 Difficulties on planning 
Standardization 
of PM 
 Creation of a WBS template 
 Attribution of responsibilities 
for each project task 
 Standardization of PM 
 Easier and faster project 
planning 
 Better understanding of the 
work/information flow 
3. Exploring the software tools available at Bosch to support the project 
management processes. 
Table 9: 3rd Improvement Proposal 
Problem Solution Results/ Benefits 
 All problems 
Exploring Bosch 
software tools 
 Support of activities 
 Automation  
 Faster work 
 Easier communication 
4. Customizing an enterprise project management tool to organize all the 
activities and to help in the planning and tracking. 
Table 10: 4th Improvement Proposal 
Problem Solution Results/ Benefits 
 Difficulties on the flow of 
information (sharing) 
 Difficulties on planning 
 Few collaboration and 
communication between 
the section team 
Customization of 
an enterprise 
PM tool 
 Support of activities 
 Faster work 
 Easier Communication 
 Automation 
 Total Vision 
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 Difficulties on justifying 
the MFT3 needs and in 
how to show the work done 
 Portfolio management 
 Easier planning and tracking 
 Resource allocation support 
 Integration of all the information 
in a single tool 
5. Identifying performance measurement indicators to guide evaluation and to 
obtain relevant results. 
Table 11: 5th Improvement Proposal 
Problem Solution Benefits/ Results 
 Difficulties on justifying 
the MFT3 needs and in 
how to show the work done 
Identification of 
performance 
measurement 
indicators 
 Definition of success criteria and 
critical success factors 
 Definition of the key tasks 
6. Obtain performance measurement system automatically – to obtain 
indicators which describe the work done and section vision without increasing the work 
to get it. 
Table 12: 6th Improvement Proposal 
Problem Solution Benefits/ Results 
 Difficulties on justifying 
the MFT3 needs and in 
how to show the work done 
Development of 
performance 
measurement 
system 
(Supported by 
EPM tool) 
 Vision of the MFT3 section work 
status; 
 Way of justification of needs or 
results; 
 Implementation of 
improvements; 
 Automatic obtainment – do not 
increase work. 
 Increasing project success 
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5. RESULTS AND DISCUSSION 
The purpose of this Chapter is to present the results and their discussion. In order to have 
a better understanding, the results were cross checked with the objectives, dividing this chapter 
accordingly, by the four objectives of this dissertation: redefinition of an integrated project 
management process; definition of a WBS template to support project planning; customization 
of a software tool to support project management processes and development of a performance 
measurement system. Thus, the results obtained for each objective will be addressed. 
The improvement proposals were evaluated and the work was developed to try to 
implement them. Most of the proposals were successfully implemented, but the time available 
to finalize the dissertation project did not allow implementing them all.  
5.1 Redefinition of an integrated project management process 
The first objective of the dissertation is the redefinition of an integrated project 
management process in order to standardize it, defining responsibilities, inputs and outputs. 
This objective is covered by the first improvement proposal: creation of structures of every 
process performed at MFT3. 
The structuring of processes should be the first step, since an overall picture of the whole 
process, dependencies and outcomes will facilitate real time control and monitoring, fostering 
increased performances. 
It was not possible to obtain enough support to structure all the processes due to the lack 
of time of MFT3 collaborators. So, the focus was centered on project management. Along this 
line, the project process was redefined attributing inputs, outputs and responsible for each task 
based on Bosch Car Multimedia (CM) directives.  
Mapping structuring was the technique used, which is a visual representation that 
connects tasks (can also connect inputs and outputs), shows the workflow and clarifies tasks, 
providing a total vision (Anjard, 1996), resulting in a flowchart. 
The flowchart (Appendix II) was divided into project phases defined at Bosch CM 
directive for production process development: concept evaluation, feasibility evaluation, 
producibility evaluation, machinery and equipment (MAE), preparation for sample production, 
preparation for series production and process release (described in Section 4.2). TGs and every 
step required in each phase are represented. In this way, it is also possible to see what it is 
necessary to be done for each TG. Since the only difference in different project categories are 
the TGs required, it was decided to map the most complete project process possible, being a 
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common departing structure adequate for all projects’ categories (A, B, C and non-project). 
Then this structure will only need to be customized for each project category by excluding some 
step(s) previewed for the non-applicable TGs. 
In order to validate the flowchart, two meetings took place, one with MFT3 head of 
section and the four sub-section responsible and the other with all MTF3 team. The validation 
was accomplished until TG1 (phase concept evaluation and feasibility evaluation) due to lack 
of time of MFT3 collaborators. Despite considering important the validation of the flowchart, 
the daily work prevailed against these meetings. Thus, the steps after TG1 should remain as 
proposals. However, a similar methodology could be followed as a future work to finish the 
validation process.  
 This redefinition was done jointly with another M.Sc. student previously mentioned, 
since both needed the results of this work to develop both master dissertation projects. 
5.2 Definition of a WBS template to support project planning  
Since projects managing at MFT3 section was adopted, the improvement of PM practices 
was defined as an objective. Being project planning one of the main aspects of PM, it seemed 
essential to improve it through the creation of a WBS template for project planning. This 
objective is included in the second improvement proposal: standardization of project 
management. 
Based on the redefinition of an integrated PM process done previously, a WBS template 
was created (see WBS technique in Section 2.3), with the aim to create a repeatable process 
improving the knowledge of it and its success.  
The WBS has as first level the vision of end product that, in these cases, are the name of 
the project. Then, the work is divided into work packages in order to help on managing through 
evaluation if the project plan matches with the scope and objectives. The WBS have to include 
all the work done and its decomposition should increase some scope of work (PMI, 2006). 
The structuring division proposal on literature review for the second level of project WBS 
are: constraints chart, project’s WBS and milestones chart.  
The constraints chart has the external work as the request, project charter approval and 
sample production. The project depends on these tasks but they are out of project management 
control. 
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Project’s WBS describes the work done by the team in order to achieve the objectives. 
Project’s WBS can be divided in two work packages (third level): project management and 
process development. 
Project management work package groups all the tasks done by project manager in order 
to manage the project, known as project management life cycle, which, usually, has the 
following phases: initiating, planning, executing, monitoring, controlling and closing. In this 
case, the division was done in less phases in order to simplify it, being them the initiating, 
planning, project following and closing. 
Process development work package groups all the tasks that have to be done by the team 
to achieve the specific project objectives. It matches with the product life cycle that, in this 
case, are divided, according to Bosch CM directive for production process development, in the 
following phases: concept evaluation, feasibility evaluation, producibility evaluation, 
machinery and equipment (MAE), preparation for sample production, preparation for series 
production and process release. 
At last work package of second level, there is the milestone chart which describes all 
tasks that mark a significant project change or stage. For this template, it was defined as 
milestone the project charter (marks the beginning of the project), TGs (technology gates which 
are audits of the project) and handover report (marks the project end). 
The template was done with the support of MS Project and it was attributed a responsible 
and a estimating time duration for each task with the purpose of improving the organization, 
allocation and control of work, developing also a better communication and motivation through 
team work. 
Nevertheless, the project manager still has power to change and adapt the WBS template 
to better adjust to each specific project. The WBS template is presented in Appendix III. 
Since this template is based on the redefinition of an integrated project management 
process, the status of its validation is the same of the flowchart, previously addressed. 
5.3 Customization of a software tool to support project management processes 
After redefinition and standardization, it was time to explore Bosch software tools. Bosch 
has many internal software tools that are not much explored. The third and fourth improvement 
proposals were tackled jointly, in order to find a tool with functionalities of an enterprise project 
management to support, namely, portfolio management.  
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In section 2.6.1 an example of an enterprise project management system MS Project 
Server, was described. Since Bosch has Microsoft package including SharePoint, this 
possibility – getting MS Project Server –, seemed to be the better one because, besides having 
all the features sought, it can also integrate the other Microsoft tools (outlook, project and so 
on) commonly used by MFT3 collaborators. It was a long search inside intranet of Bosch in 
order to obtain some information about the restriction of MS Project Server at Bosch. With the 
aim of a better understanding and certification if it is possible to get it or not, I was also 
contacted local informatics department and some collaborators of USA Bosch, since they are 
owners of the pages of intranet that mentioned the MS Project Server. In conclusion, other 
people were also interested in the obtainment of this software but, due to Bosch restrictions, 
“MS Project Server” was not possible. 
The more adequate tool found, taking into account the restrictions of software tools 
available at Bosch, was Track&Release (T&R), detailed in Section 4.3 “Track&Release 
Software at Bosch”. It was possible to customize this tool in order to adapt it for MFT3 activities 
and projects, with the support of the Informatics department.  
Track&Release is a software to manage activities. Every activity is considered as an issue 
and it can be organized into groups called “components”. T&R also fits in portfolio 
management principles, allowing the projects selection based in resource allocation. 
Due to common problems in portfolio management, such as, resource struggles and a lack 
of the overall projects and activities overview to take better decisions (Blichdeldt & Eskerod, 
2008), it was proposed to include every activity of the MFT3 section in T&R. Usually, the daily 
work prevails over project work (roughly 85% and 15%, respectively) and the solution found 
to decrease this resource struggle was the insertion of the maximum activities in this T&R 
software, since T&R does not permit to allocate percentages of work occupation to 
collaborators. Thereby, the proposals improved the MFT3 resource management, one of the 
section main difficulties, as well as portfolio management. Other advantage, it is the creation 
of a database with all what it is done in MFT3 section. 
The customization is presented on Appendix IV and it is summarized on Table 13. 
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Table 13: T&R customization 
Features Benefits 
More issues type Register of all activities 
Kanban board Better vision and self-organization 
Time tracking Measure the effort of each activity 
Files attachment Better communication and collaboration 
Security level Restriction of information 
WBS template for 
projects 
Standardization of project WBS and simplification of work 
(easier and faster) 
Gantt Chart Improving time management through Gantt chart (time lines)  
Approval status Permit approval workflow  
 
Before the proposed customization, T&R had only one type of issue to create – “task”, as 
it is shown in Figure 35. This type is a general issue that did not embrace all MFT3 activities. 
 
Figure 35: Issues type of T&R standard 
 So, more issues type (Figure 36) were defined with other fields to embrace all activities: 
 Meetings – Allows to track open point list resulting from the meeting 
and to extract a meeting minute; 
 Request – Allows to receive requests from other departments and to 
register them; 
 Cost – Allows to register all purchases done; 
 Analysis – Allows to receive requests for MFT3 laboratory from other 
departments and to register them; 
 CPR – Allows to register component process ability release (CPR, one 
activity of MFT3 with specific characteristics). 
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Figure 36: Issues Type of T&R customized 
It was also defined a structure to organize the issues through groups (“components”). 
Every project, process and general activity (as component “processabilily” release (CPR), 
layout review, layout design (LE), Sample Build Maturity Approval Checklist (SBMAC), step-
stencil, purchases and material approval) is defined as a “component”, being like a group that 
have issues inside describing the work done. One issue can be part of more than one 
“component”.  
It is possible to filter the issues (Figure 37) by groups, fields or resources in order to have 
total vision of all activities with the same characteristics or to extract to excel to better analyze 
the data. Other vision option is the Kanban board (Figure 38) that was created, mainly, to 
organize and prioritize the self-work through the Kanban columns “to do”, “in progress” and 
“done”, where all own issues are divided into status. Although, it is possible to have a vision of 
Kanban board with other filters, for example, vision of all issues of one project into status, 
independently of the responsible. As the common T&R filters shown in Figure 37, in Kanban 
board is also possible to filter issues by the same criteria, appearing always divided into 
columns status. 
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Figure 37: T&R Filtering 
 
Figure 38: T&R Kanban Board 
Besides those vision options, a Gantt chart was also implemented, similar to MS Project, 
to provide a better vision through time lines. As the previous options, Gant chart works also 
through filters. In Figure 39, it is shown which new fields Gantt chart brought. 
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Figure 39: Fields of Gantt Diagram 
The definition of the critical path as well as resource management also possible (Figure 
40). 
 
Figure 40: Resource Management of Gantt chart 
T&R is also a collaborative tool through comments and assignment to other collaborators. 
With the purpose of achieving a better collaboration, it is possible to attach temporary files as 
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a way to facilitate the communication. Other functionality is the connection with outlook 
through notifications. 
Other features were added, such as time tracking (Figure 41) and security level, in order 
to measure the effort of every activity and to restrict the information, respectively. 
 
Figure 41: T&R time tracking 
An approval status was also integrated to simplify approval workflows, registering all 
approvals of tasks such as report approvals or some tasks/request approval by the section head. 
Finally, directly related to project management, the main improvement was the creation 
of a WBS template based on the template shown on Appendix III.  
As it is shown in Appendix V, the T&R template suffered some adjustments due to T&R 
restriction of having only two levels of WBS structure. The template created (Appendix V) was 
for the more complete projects cases. However, the template is editable before its creations, 
being adaptable to all types of project.  
After the creation of every project issues, every collaborator with issues assigned can 
create sub-tasks in order to develop the issue asked. Every user has to follow the rules of the 
manual “Instructions and Use Cases for MFT3 T&R” (Appendix VI). It was also created 
a document to help T&R administrators (Appendix VII).  
To help on the adoption of this software by collaborators, work instructions were prepared 
(Appendix VI), as it was mentioned, and individual meetings with everyone took place with the 
aim of explaining and testing T&R. After some tests, focus groups dividing collaborators by 
knowledge area and activities were organized, in order to receive feedback and build consensus 
about T&R implementation to the respective type tasks. These focus groups had the support of 
the MFT3 section Head. 
5.4 Integration of a performance measurement system 
To finalize the execution of the improvement proposals, it will be discussed the 
identification of measurement indicators and the implementation of a performance 
measurement system, addressing the last objective of this dissertation project. 
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Firstly, it was necessary to match the indicators found on the literature with the reality of 
MFT3 in order to define what should be measured. As Ebert (2009) found in his consulting 
services’ clients, MFT3 has also problems as the lack of historic database to decide on release 
criteria as well as the unclear definition of how they get work status, decrease risks and improve 
performance.  
The indicators definition was not an easy task since it is difficult to translate the work 
done in indicators, as well as making them visually clear. Other difficulty was about concepts. 
In practical situations indicators are not distinguished through performance or result type. 
Bosch defines every indicator as a performance indicator. And, key indicators are distinguished 
from others through importance assigned. If indicators are really important to organization, they 
are key indicators. 
Therefore, it was necessary to identify the main activities that have to be followed. The 
key activities defined are: activities of CoC process; Layout Design; Sample Build Maturity 
Approval Checklist (SBMAC); component “processability” release (CPR); activities of 
laboratory and projects. The literature is not very explicit of how we should measure these types 
of activities, excluding the case of projects. Thus, indicators were proposed based on difficulties 
found on justifying the MFT3’s needs (e.g. new resources, more budget) and in how to show 
the work done. Therefore, the objectives were knowing the work load status and if the number 
of resources were adequate, in order to decrease the difficulties found, identify problems and 
implement improvement actions. 
To measure capacity and work status, the more reasonable unit found was the hours of 
effort because, sometimes, units of activities (ex: reports) do not tell anything about how was 
the work, it can last hours or months to do one single report. Thus, the following indicator 
(Table 14) was defined for each area: 
Table 14: Measurement indicator for MFT3 activities 
Indicator Metric Periodicity Objective Source Target 
Effort Hours Monthly 
Measure if resource capacity 
is adequate to work load 
Data from 
T&R 
Resource 
capacity 
 
In order to standardize the indicator representation, it was proposed the structure shown 
on Figure 42 representing the effort hours of an activity “example” in each month, the 
respective accumulation, a target line (represents the resource capacity) and the visual 
comparison of the last year indicator performance against the target for the actual year.  
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Figure 42: Standard representation structure for KPI 
The target line is based on plan and it is a way to evaluate the performance against the 
expectation in order to rate a smile with the visual status of the activity. The main concern on 
the definition of this structure was making its interpretation easy and intuitive. 
It can be concluded if the target was completed and can be compared with the past year, 
thus improvements can be decided if necessary. 
Going back to project indicators, the literature is richer. In Section 2.5 the following 
project measurements were identified: requirement status and volatility; product size and 
complexity; effort; schedule and time; project progress and quality.  
Crossing with MFT3 projects, other measures (Table 15) were defined as quantity of 
TGs done and with which result; the alignment of TG4 with QGC2 (Quality Gate Customer) of 
product project; cost plan fulfillment and the ratio of plan vs non plan projects. 
Table 15: Measurement indicator for MFT3 projects 
Indicator Metric Periodicity Objective Source Target 
Quantity of TGs 
done 
Unit Monthly 
- Requirement 
status & volatility 
- Schedule & time 
Data 
from 
T&R 
Resource 
capacity 
The alignment of 
TG4 with QGC2 of 
product project 
% Monthly - Quality 
Data 
from 
T&R 
TGs plan 
Cost plan 
fulfillment 
€ Monthly 
- Requirement 
status & volatility 
Data 
from 
T&R 
Budget 
The ratio of plan vs 
non plan projects 
% and 
unit 
Monthly 
- Effort/planned 
capacity 
Data 
from 
T&R 
n.a. 
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The ratio of plan vs non plan projects is only an indicator (Figure 43) measuring if the 
capacity planned is adequate to the quantity of projects. That is why a target was not defined or 
the visual (smile) status. In the beginning of the year, it is planned which projects have to be 
done and the respective resources, however, during the year other non-planned projects appear. 
 
Figure 43: Example of ratio indicator of Plan vs non plan projects 
 The Key Performance Indicator (KPI) “quantity of TGs done” evaluates if the TGs are 
positive and if the schedules planned are satisfied. Another requirement for MFT3 projects is 
to have the results of TG4 before the QGC2 of the product project (quality gate customer - audit 
of PEP project), so it is important to measure that too. Examples of both of these KPIs are 
shown on Figure 44. TGs are audits to the projects that are mentioned on Section 4.2. “Project 
Management at Bosch” and are important milestones to the project. In the TGs measurements, 
the target of 2016 and target line are based on projects plans. 
 
Figure 44: Examples of KPI of TGs done and TG4 aligned with QGC2 of the product project 
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 As long as money is what captures attention, there is one KPI (Figure 45) of costs in 
order to know if the money spent on projects fulfills the budget available. Roadmap projects 
are the projects that are defined to do during the year. They are defined in an annual meeting. 
 
Figure 45: Example of KPI of project cost plan fulfillment 
Taking advantage of T&R features, it was possible to extract an EXCEL file of all issues 
with the respective spent time (effort in hours) and other features. Having that, another EXCEL 
file was programed to extract the data to construct the KPI’s graphics. 
The EXCEL file programmed has three visible sheets (Appendix VIII), one is the main 
sheet with legend and the KPI graphics; other has the TG plan for the current year and the 
resource allocation; and, the last one has the projects management status. 
The user only has to fill the sheet two “resource & TG plan”, the other two are protected 
and filled through programming. 
 The main sheet of the EXCEL file has a header (Figure 46) with the identification of 
MFT3 section and a bottom to calculate the KPIs. As it is mentioned in the Figure 46, the sheet 
“Resources & TGs plan” should be updated before the KPI calculation. 
 
Figure 46: Header of EXCEL file (bigger version in Appendix VIII) 
 When the bottom is clicked, a programming code (Appendix IV) is activated which will: 
1. open the window (Figure 47) to select the EXCEL file extracted from T&R and 
show a message if any file were selected; 
2. copy the T&R data from the file searched to a hide sheet (“Sheet2”); 
3. format the “Sheet2” to set auto filters to the columns; 
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4. create nine columns with information about the beginning (year and month), last 
closing (year and month), the number of months opened, effort of previous year, 
effort per month and the number assigned to each date (translation to number 
months considering 2015 as year 0); 
5. save the excel file; 
6. show the window to update the budget for the current year (figure 48) that will 
activate other code: 
a. show a message if the gap was not filled; 
b. copy the budget to a cell in a hide sheet (“Sheet3”); 
c. activate the bottom of sheet “projects status” which runs a code that: 
i. find all projects done and open and copy them to the first column 
of sheet “projects status”; 
ii. write a header with all project documents, TGs and the QGC2 of 
product project; 
iii. format all sheet; 
iv. write, for each project, the date of all documents done, TGs and 
the QGC2 of product project; 
v. create a table with information about month and year of start and 
close of the respective project, TG4 and QGC2. 
d. calculate the averages according to the current month in order to compare 
the current situation to set a status smile; 
e. change the color of the graphics smiles according to the current situation 
(the parameters are in the legend in the main sheet, Figure 49); 
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Figure 47: Window to select the EXCEL file extracted from T&R 
 
Figure 48: Window to update data 
 
Figure 49: Legend of EXCEL file (bigger version in Appendix VIII) 
 After that, the KPI graphics and the table of projects status updated automatically for 
the current month and year, appearing in the main sheet and the sheet “projects status”, 
respectively. 
                                                                                                                                                                                                                                                                   
74 
The sheet “projects status” (Appendix VIII) also has a bottom to update its table without 
updating the all KPI graphics. The bottom activate the code described in the point 1, 2, 3 and 
6c, previously presented. 
In the addition to the programming code, there is a hide sheet (“Sheet3” - Appendix VIII) 
that have all the calculations to construct the graphics. All the cells have functions to restrict 
the information to the respective month, year and other characteristics. All the information 
come from the columns made through the code in sheet “Sheet2” and sheet “projects status”. 
The logic argument behind is: 
 Effort graphics of each activity group (CoC Process, Layout Design, SBMAC, 
CPR, Laboratory, Projects and innovation projects) have: 
• Capacity for current year: number of resources x 22days x 11months x 
8days. 
• Effort (per month): sum the monthly effort of every task that has the 
component of the respective activity group; that are closed in current year 
or are open; and that the close and current month are between the respective 
month. 
• Effort of previous year: sum effort of previous year that has the component 
of the respective activity group. 
• Cumulative (per month): adds the effort of past months. 
• Trend: line with the expected development of effort, in other words, 
increases 
capacity
12 months
 each month. 
 All MFT3 costs graphic has: 
• Costs (per month): sum costs that were made in the current year and in the 
respective month. 
• Cumulative (per month): adds the costs of past months. 
 Roadmap projects cost plan fulfillment graphic has: 
• Costs (per month): sum costs that were made in the current year, in the 
respective month and are a roadmap project (it is identified through the 
standard name for roadmap projects: YY_RMPXX). 
• Budget: it is asked when the bottom to calculate KPIs is clicked. 
• Cumulative (per month): adds the costs of past months. 
• Costs of previous year: sum costs that were made in the previous year and 
are a roadmap project. 
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 Quantity TGs done graphic has: 
• Done green (per month): count the issues that are TGs, had the label 
“TG_Green”, and that are done in the respective month of the current year. 
• Done red (per month): count the issues that are TGs, that had the label 
“TG_Red”, and that are done in the respective month of the current year. 
• Cumulative (per month): adds the TGs done on past months. 
• Planned (per month): sum the TG plan of sheet “resource & TG plan” and 
add the TG plan of last months. 
• All done (per month): done red + done green (to calculate averages through 
programming code to set a smile status). 
• Planed (month) (per month): sum the TG plan of sheet “resource & TG 
plan” (to calculate averages through programming code to set a smile 
status). 
• Planned current year: sum of all TGs planned in sheet “resource & TG plan”. 
• Done green on previous year: count the issues that are TGs, that had the 
label “TG_Green”, and that are done in the previous year. 
• Done red on previous year: count the issues that are TGs, that had the label 
“TG_Red”, and that are done in the previous year. 
 TG4 before the QGC2 of product project graphic has: 
• TG4 aligned with QGC2 (per month): 
TGs4 aligned done (Figure 50)
𝑇𝑎𝑟𝑔𝑒𝑡 (𝑛𝑢𝑚𝑏𝑒𝑟)
. 
• Not aligned (per month): 1-TG4 aligned with QGC2 (per month) 
• TG4 aligned with QGC2 of previous year: 
TGs4 aligned done (previous year)
𝑇𝑎𝑟𝑔𝑒𝑡 (𝑛𝑢𝑚𝑏𝑒𝑟)
. 
• Not aligned of previous year: 1-TG4 aligned with QGC2 of previous year. 
• Target (per month): 100%. 
• Target (number) (per month): TGs4 aligned + TGs4 not aligned, that are 
calculated according to the following scheme (Figure 50 and 51): 
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Figure 50: Logic argument for calculation of TG4 aligned with QGC2 
 
Figure 51: Logic argument for calculation of TG4 aligned with QGC2 
 Ratio of Plan vs non plan projects graphic has: 
Roadmap projects 
Innovation projects    follow the logic argument of Figure 52. 
AIT projects 
TG4 
year=current year (or previous year)
month = respective month
year of QGC2 < year of TG4
nothing
year of QGC2 = year of TG4
month of QGC2 > month 
of TG4
Count TG4 with this 
features
year of QGC2 > year of TG4
Count TG4 with this 
features
TG4 
year=current year
month = respective month
year of QGC2 > year of TG4
Count TG4 with this 
features
year of QGC2 = year of TG4
month of QGC2 < 
month of TG4
Count TG4 with this 
features
year of QGC2 < year of TG4
Nothing
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Ratio (%): 
Roadmap projects+Innovation projects+AIT projects
Roadmap projects+Innovation projects
. 
 
Figure 52: Logic argument to count how many project was done in the current year for each month 
 
Having this system to extract automatically performance measurements, it will require no 
extra work for the production of KPIs graphics, avoiding the creation of non-productive 
activities. This EXCEL file will also help on project management through automatically 
creation of a table with status of every project. 
The performance measurement system provides a useful visualization of the MFT3 
section status and will allow a more efficient performance evaluation and management. It is 
essential to plan improvements and follow an E-4 (Establish Extract Evaluate Execute) process 
to implement them, all supported by the KPIs’ graphical information provided. 
As it was explained in section 2.5, the steps of 4-E are: 
1. Establish: measurement program and preparation, activities support and 
objectives control. 
2. Extract: performance measurement defined by control needs. 
Project
(has the code name of the respective 
project type)
start year = current year 
- close year = current year
- if it is open
- start month ≤ respective month
- close month ≥ respective month
Count projects with 
these features
start year < current year
- close year = current year
- if it is open
close month ≥ respective month
Count projects with 
these features
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3. Evaluate: evaluation of measurements in terms of background of actual status 
and objectives. 
4. Execute: implementation of improvements in order to decrease the differences 
between status and objectives. 
In summary, the results are in accordance with the four objectives established – 1) 
redefinition of an integrated project management process; 2) definition of a template for project 
planning supported with Work Breakdown Structure (WBS) tool; 3) customization of a 
software tool to support the project management process; and 4) development of a performance 
measurement system – and can be resumed in the following points: 
1. Redefinition of project management process in order to standardize it; 
2. Creation of a template for project planning in order to standardize it and 
increase the project success and knowledge as well as decrease the time 
spent on doing the planning; 
3. Customization of the software T&R in order to have a better and easier 
management, organization and communication as well as a database 
registration. 
4. Definition of key performance indicators and integration of a performance 
measurement system in order to identify problems and have a clear vision 
of work status. 
All the steps are integrated in each other.  
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6. CONCLUSION AND FUTURE WORK  
This master dissertation project had the focus on project management improvement on a 
specific section of Bosch Car Multimedia in Braga – MFT3 section. Improvements were 
developed in order to have better project management practices and organization inside MFT3 
section. The research work followed a case study strategy. 
The main scientific area of the research project, project management, constituted a big 
challenge since it was not a specific topic of the integrated Master in Engineering and Industrial 
Management, therefore, the topic was new and the search and background study was more 
demanding. This topic was not only new for the researcher, it was also new for the MFT3 
section meaning that both grew together in this area, being considered as another difficulty 
regarding the reduced experience of both parts. 
The starting point was the literature review and the characterization of the problem. 
Having that, four objectives were defined:  
 Objective 1: Redefinition of an integrated project management process; 
 Objective 2: Definition of a WBS template to support project planning; 
 Objective 3: Customization of a software to support project management practices; 
 Objective 4: Development of a performance measurement system. 
As it was expected, the four objectives had a good impact on the section’s improvement 
but they also had some difficulties and limitations associated. The following points will 
summarize each objective under the three major aspects - improvements, difficulties and 
limitations. 
Objective 1: Redefinition of an integrated project management process 
The first objective was the redefinition of an integrated project management process, but 
the improvement proposal for MFT3 section was more ambitious, involving also the structuring 
of every process. This proposal was considered the best starting point to organize the MFT3 
section, being one crucial improvement.  
Due to situations that were out of our control, the structuring of every process was not 
possible to implement, only the redefinition of an integrated project management process was 
fulfilled. However, its validation was not fully done. The first steps, that embrace the more 
doubtful points, were approved through team meetings, but all the other steps were considered 
as proposals, being one limitation of this objective result. 
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The main improvement of the implementation of this objective, objective one, was the 
contribution to project standardization, helping on the success achievement.  
The redefinition of an integrated project management process was done with another 
master student and it was the base to develop objective two. 
Objective 2: Definition of a WBS template to support project planning 
The second objective was the definition of a WBS template to support project planning 
being a useful improvement in terms of reducing the time spent and increase the quality, 
efficiency, planning, communication and team work, avoiding some internal discussions and 
inconsistencies. In others words, this improvement helps achieving success through 
standardization like the first objective. All projects started to follow the same process with a 
defined responsible person. However, since a project is always unique, the process can be 
readjusted by the project manager with his/her team. 
During the development of this WBS template, the main difficulty found was the division 
of all the steps in more reasonable levels and sub-levels. And, since it was based on objective 
one, the WBS template has the same level of validation and limitations of the previous 
objective: first steps are approved and the others still being proposals. 
Objective 3: Customization of a software to support project management practices  
The third objective was the customization of a software to support project management 
practices which faces another challenge since it was difficult to find one adequate tool due to 
Bosch software restrictions. 
Track&Release was the software tool chosen, integrating the WBS template developed 
and other improvements as time tracking, Kanban board, Gantt chart and collaborative work 
through document attachment and comments as well as adapting the features of issues to MFT3 
section activities. The advantage of Track&Release is essentially the overall visualization of all 
in one, allowing the improvement not only of project management but also of portfolio 
management. 
Due to the difficulty on changing routines and habits, the main limitation of this software 
was the collaborators resistance to change and the daily discipline required to actualize the 
software data. Track&Release needs some discipline on actualizing issues, status, time spent 
and so on, since this is the only way to make it useful. In the beginning it may seem that its 
usage increases the work but, actually, the work is decreased due to the prioritization, self-
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organization, data registering, faster and an easier communication and easier access to 
information of everything that it is done. However, the adaptation will definitely take some 
months. 
In order to validate this customization focus groups organized by activities’ area 
collaborators took place, as well as meetings to explain how the T&R works and test its 
application. 
Objective 4: Development of a performance measurement system 
The fourth and last objective was the development of a performance measurement system. 
According to Cooper, Edgett and Kleinschmidt (2000, pp. 29), “you cannot manage what you 
cannot measure”, following this principle, a performance measurement system is essential to 
manage an organization by evaluating, controlling and checking if the performance is according 
to targets (Bhatti, Awan, & Razaq, 2013). Its creation includes the definition of what should be 
measured, how it should be shown and how to do it in an automatic way, with the aim of helping 
management activities instead of increasing the work. 
The result was an EXCEL file that automatically creates KPI graphics from T&R data 
extraction, as well as creating a projects status table with all projects and the respective 
documents and important milestones dates. The graphics measure the effort on MTF3 activities 
and some requirements of project management as budget fulfilment, quantity of TGs done with 
the respective result (green or red), percentage of TG4 done before QGC2 of product project 
and ratio of project planned vs non-planned. 
Major limitations of this improvement are: 
 it only works if all information were inserted on T&R (in a correct way) and the 
tracking time of it were well updated;  
 the results can only be seen after some months when real data were inserted in 
T&R – the EXCEL file was tested using simulated data. 
 The EXCEL can take more than one hour to update the graphics and project status 
table. 
During the development of this objective, some difficulties were found. One of them was 
the definition of what should be measured because some MTF3 activities were new and they 
were not well-defined. Besides that, the collaborators also did not know how they can translate 
what they do using visual graphics. The creation of an EXCEL file with a programming code 
was also a difficulty, since it was a new skill to learn that involves rigorous attention. 
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These improvements have resolved some important problems of MFT3 but there is still 
room to further developments, under a continuous improvement philosophy. Therefore, for 
future work it is proposed to invest on social project management since one evident problem is 
the communication and sharing inside the MFT3 section. Docupedia and Bosch Connect are 
two Bosch tools that can help on it, if their implementation were well explored. And, as it was 
said before, structuring all the remaining processes that were not tackled by this work, is one 
of the most important improvements to do, since it impacts highly on any section performance, 
thus also on the MFT3 section performance. 
Continuous improvement should also be focused on the improvements already done 
within this dissertation project, in order to mature them and eliminate any limitations as well as 
some failures that might occur. Having the improvements implemented, the responsibility to 
maintain and perfect them is of the MFT3 section. 
Since the implementation of all the improvements developed still in progress, it was not 
possible to obtain numerical results. However, the responsible of project management of MTF3 
section gave his feedback in order to have a better conclusion about the effects of this project 
in MFT3 section. The responsible of MFT3 PM believes that this project will decrease their 
daily emails; increase their activities through activities prioritization; provides an easier and 
better tracking, a clearer vision of work status and easier integration of new collaborators; 
increase their time through the better planning, the date definition and tracking and the clearer 
objectives. As limitations, he referred the slow feedback from the informatics department that 
caused a delay on improvements implementation; the necessity of support to help on integration 
of the improvements by collaborators (mainly on T&R software) and the dependency on MFT3 
collaborators to have success – it will only be useful if the collaborators respect and apply the 
improvements created. 
As final conclusion, the general feedback received from MTF3 collaborators was that the 
difficulties were outlined and the main objective was fulfilled – the MFT3 section improved its 
own organization and project management practices – constituting a successful project that will 
increase the MFT3 section performance. 
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APPENDIX I – INTERVIEW 
Guidelines for semi-structured interview  
Can you give us a general view about the following questions:  
 What is the focus area of the sub-section that you lead? 
 What are your inputs, outputs and the flow of work? 
 What are the main documents that you create and manage? 
 What are your general opinion about the section? 
 How do you share the information? 
 For whom do you report your results?  
 What are your main difficulties? 
o Information access 
o Information sharing 
o Understanding your tasks 
o Management of emails 
o Deadline accomplishments 
o Management of resources 
o … 
 What do you think that should be our improvement focus? Any suggestions? 
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APPENDIX II –FLOWCHART OF PROJECT MANAGEMENT PROCESS 
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C C C R C R R
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S S S R S
S S S R S I
C C C R S
Approved? A A A A
C C C R S
I I I R I I I I I
S S S R A S A
C C C R S I
S S S R A A A A
R
C C C R
Call up all stakeholders; questionaire; TG0 document; Docupedia 
and track&release updated
C C C C C C C R C C
 TG questionaire and TG cover sheet I I I A A R A A A A
I I I R I I I I
Project schedule
Process specification list (all important items to be considered 
during the project 
R R R S
Concept study Concept presentation; Beginning of PRE Process R R
TG1 Process
Project Charter; Kick-off; Risk Management SW
Risk analysis report(process risk and product risk); OPL list; 
Time schedule update
C C C R
Risk analysis report; equipment Information of system validation S S S I R
TG2 Process
Plant specifications; ISO 50001 MAE specification list R C R I I I
MAE specification list Supplier quotations; C C C I I I R
Suplier information; Equipment's, Tool's and Material's detail's; Supplier selected; Supplier evaluation matrix C C C I I I R
Supplier selected Equipment/Tools/Materials I I I I I I R
TG2a Process
WBS; Project Charter; Equipment/Tools/Materials Test Plan R R R I I
Test Plan R R R A A A
TG3 Process
Information from development or plant Identification of the plant and products I I I I I I R R
Presentation of concept study; legislation/norms
Process flowchart; Process specification; PRP creation; 
FMEA/CP creation; User manual; training material; 
R R R I I I
Definition of tests Release report R R R A A A
TG4 Process
List of failures identified Failure list reports R I R I I I
Project Charter; Failure list reports Data analysis report R I R I I I
MAE requirements; plant specifications Description of environment optimum working condition R I R I I I
Release report; Processability report; PRPs; Risk analysis; Kick-off PRP/PRE new/update; FMEA/CP new/updated R I R I A A
Processability report; Concept study; flowchart; release report; 
PRP/PRE; FMEA/CP
Training material R I R I I I
Processability report; Concept study; flowchart; release report
Calibration requirements; Measurements capabilities; Process 
capabilities; Maintenance plan; Spare part list
R I R I I I
All the documents produced Handover report S S S R A A A A
Handover report TG5 Process
Docupedia and BGN room updated I I I R I I I I I I
Optional steps of TG process according to the type of the project
Comments from approvers
Capability studies; performance report (processability and 
reliability); Cmk Flowchart; PRP (Part/Machine Release 
Preassessement)
OUTPUT
Process performance/work results
FLOWCHART
INPUT
Methods/Documents/Templates
Docupedia and BGN room updated
TG Feedback sponsor and stakeholders
Invitation of all stakeholders; TG questionaire and TG cover 
sheet fullfiled; Docupedia and track&release updated
Request; Datasheet; Project description; Market scouting; Best 
practices; Application notes; Requirements reliability, Lessons 
Learned
Template project category; Datasheet; Project description; 
Market scouting; Best practices; Application notes; Requirements 
reliability
Template project folder
Request
Technology roadmap; Email from development/other plants
P
h
as
e
TG
1
C
o
n
ce
p
t 
Ev
al
u
at
io
n
Project Category 
Structured project documentation in SharePoint/Docupedia; 
Approval of the request; Definition of the project leader, 
project manager and project team 
Start of the project development; Database/Ticket T&R
Information about result (Project cancelled; on hold; 
postponed)
Project Charter revised
Project Charter final
Requirement collection; Concept study; Cost Calculation 
sheet; DOE; Target cross; Project Orga
Questionaire and TG templates
Project Charter revised
Activities plan; Risk assessment; Project contracting (services); 
OPL; DOE definition per area; Kick-off checklist; Kick-off 
report                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      
Project Schedule (matching with Project charter final 
(milestones))
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Project charter BP version; Request; Datasheet; Project 
description; Market scouting; Best practices; Application notes; 
Requirements reliability
RESPONSIBILITY MATRIX
R = Responsible; A = Accountable; C = Consult; 
I = Informed; S = Supportive
Project charter final
Template questionaire; TG0 template; All documents 
created/envolved during the project
Project Schedule (matching with Project charter final 
(milestones))
Project Category; Template Project schedule
Kick-of checklist template; Project charter final; Requirements 
selection
Yes
Yes
Yes
No
Yes
Yes
Yes
Definition of project category
Development of Project Charter
Roadmap Project
Development of Project plan
No
Revise project 
charter
Project structure
Final Kick-off meeting
Process specification list 
TG assessment
Work on
No
Risk Management meeting
System validation at run time
No
No
Supplier Analysis
Tryout Methodology
Tryout Result and Verification
Pilot/Project selection
Failure list report
PRP/PRE FMEA/CP publication
Rules of series care
Process Release
Project Release
Project close-out
Sample data analysis
Material Handling
Maintenance Plan
Request
Review for TG assessment
Ask for templates for TG
Purchasing process
TG0 Process
Yes
No
Yes
No
Yes
No
Glossary: 
BGN - Bosch Global Network
BP - Business Plan
Cmk - QuantitativeMachine capability
CP - Control Plan
CPR - Component Processability Release
DFMEA - Design FMEA
DOE - Design of Experiments
FMEA - Failure Mode Evaluation Analysis
ISO - International Organization for Standardization
LE - Layout Design
MAE - Machinery and Equipment
OPL - Open Point List
PFMEA - Process FMEA
PLE - Preassessement LE
PRE - Process Rules for Engineering
PRP - Process Rules for Production
QFD - Quality Function Deployment
SW - Software
T&R - Track & Rele
TG - Technology Gate
WBS - Work Breakdown Structure
Evaluation of the request
Technical 
evaluation 
steps
Yes
Revise project 
charter
No
1st meeting
Aproved?
MAE?
Project canceled 
or put on hold
Project canceled 
or put on hold
Describe the environment 
optimum working condition
Send MAE requirements 
specification
Create requirement specifications
New MAE?
New MAE?
Concept presentation / 
Specification
Project Charter 
a r  
Requirements?
According to
Project Charter?
TG reached?
Continuation?
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C C C R C R R
I I I R I
S S S R S
S S S R S I
C C C R S
Approved? A A A A
C C C R S
I I I R I I I I I
S S S R A S A
C C C R S I
S S S R A A A A
R
C C C R
Call up all stakeholders; questionaire; TG0 document; Docupedia 
and track&release updated
C C C C C C C R C C
 TG questionaire and TG cover sheet I I I A A R A A A A
I I I R I I I I
Project schedule
Process specification list (all important items to be considered 
during the project 
R R R S
Concept study Concept presentation; Beginning of PRE Process R R
TG1 Process
Project Charter; Kick-off; Risk Management SW
Risk analysis report(process risk and product risk); OPL list; 
Time schedule update
C C C R
Risk analysis report; equipment Information of system validation S S S I R
TG2 Process
Plant specifications; ISO 50001 MAE specification list R C R I I I
MAE specification list Supplier quotations; C C C I I I R
Suplier information; Equipment's, Tool's and Material's detail's; Supplier selected; Supplier evaluation matrix C C C I I I R
Supplier selected Equipment/Tools/Materials I I I I I I R
TG2a Process
WBS; Project Charter; Equipment/Tools/Materials Test Plan R R R I I
Test Plan R R R A A A
TG3 Process
Information from development or plant Identification of the plant and products I I I I I I R R
Presentation of concept study; legislation/norms
Process flowchart; Process specification; PRP creation; 
FMEA/CP creation; User manual; training material; 
R R R I I I
Definition of tests Release report R R R A A A
TG4 Process
List of failures identified Failure list reports R I R I I I
Project Charter; Failure list reports Data analysis report R I R I I I
MAE requirements; plant specifications Description of environment optimum working condition R I R I I I
Release report; Processability report; PRPs; Risk analysis; Kick-off PRP/PRE new/update; FMEA/CP new/updated R I R I A A
Processability report; Concept study; flowchart; release report; 
PRP/PRE; FMEA/CP
Training material R I R I I I
Processability report; Concept study; flowchart; release report
Calibration requirements; Measurements capabilities; Process 
capabilities; Maintenance plan; Spare part list
R I R I I I
All the documents produced Handover report S S S R A A A A
Handover report TG5 Process
Docupedia and BGN room updated I I I R I I I I I I
Optional steps of TG process according to the type of the project
Comments from approvers
Capability studies; performance report (processability and 
reliability); Cmk Flowchart; PRP (Part/Machine Release 
Preassessement)
OUTPUT
Process performance/work results
FLOWCHART
INPUT
Methods/Documents/Templates
Docupedia and BGN room updated
TG Feedback sponsor and stakeholders
Invitation of all stakeholders; TG questionaire and TG cover 
sheet fullfiled; Docupedia and track&release updated
Request; Datasheet; Project description; Market scouting; Best 
practices; Application notes; Requirements reliability, Lessons 
Learned
Template project category; Datasheet; Project description; 
Market scouting; Best practices; Application notes; Requirements 
reliability
Template project folder
Request
Technology roadmap; Email from development/other plants
P
h
as
e
TG
1
C
o
n
ce
p
t 
Ev
al
u
at
io
n
Project Category 
Structured project documentation in SharePoint/Docupedia; 
Approval of the request; Definition of the project leader, 
project manager and project team 
Start of the project development; Database/Ticket T&R
Information about result (Project cancelled; on hold; 
postponed)
Project Charter revised
Project Charter final
Requirement collection; Concept study; Cost Calculation 
sheet; DOE; Target cross; Project Orga
Questionaire and TG templates
Project Charter revised
Activities plan; Risk assessment; Project contracting (services); 
OPL; DOE definition per area; Kick-off checklist; Kick-off 
report                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      
Project Schedule (matching with Project charter final 
(milestones))
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Project charter BP version; Request; Datasheet; Project 
description; Market scouting; Best practices; Application notes; 
Requirements reliability
RESPONSIBILITY MATRIX
R = Responsible; A = Accountable; C = Consult; 
I = Informed; S = Supportive
Project charter final
Template questionaire; TG0 template; All documents 
created/envolved during the project
Project Schedule (matching with Project charter final 
(milestones))
Project Category; Template Project schedule
Kick-of checklist template; Project charter final; Requirements 
selection
Yes
Yes
Yes
No
Yes
Yes
Yes
Definition of project category
Development of Project Charter
Roadmap Project
Development of Project plan
No
Revise project 
charter
Project structure
Final Kick-off meeting
Process specification list 
TG assessment
Work on
No
Risk Management meeting
System validation at run time
No
No
Supplier Analysis
Tryout Methodology
Tryout Result and Verification
Pilot/Project selection
Failure list report
PRP/PRE FMEA/CP publication
Rules of series care
Process Release
Project Release
Project close-out
Sample data analysis
Material Handling
Maintenance Plan
Request
Review for TG assessment
Ask for templates for TG
Purchasing process
TG0 Process
Yes
No
Yes
No
Yes
No
Glossary: 
BGN - Bosch Global Network
BP - Business Plan
Cmk - QuantitativeMachine capability
CP - Control Plan
CPR - Component Processability Release
DFMEA - Design FMEA
DOE - Design of Experiments
FMEA - Failure Mode Evaluation Analysis
ISO - International Organization for Standardization
LE - Layout Design
MAE - Machinery and Equipment
OPL - Open Point List
PFMEA - Process FMEA
PLE - Preassessement LE
PRE - Process Rules for Engineering
PRP - Process Rules for Production
QFD - Quality Function Deployment
SW - Software
T&R - Track & Rele
TG - Technology Gate
WBS - Work Breakdown Structure
Evaluation of the request
Technical 
evaluation 
steps
Yes
Revise project 
charter
No
1st meeting
Aproved?
MAE?
Project canceled 
or put on hold
Project canceled 
or put on hold
Describe the environment 
optimum working condition
Send MAE requirements 
specification
Create requirement specifications
New MAE?
New MAE?
Concept presentation / 
Specification
Project Charter 
a r  
Requirements?
According to
Project Charter?
TG reached?
Continuation?
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Information from development or plant Identification of the plant and products I I I I I I R R
Presentation of concept study; legislation/norms
Process flowchart; Process specification; PRP creation; 
FMEA/CP creation; User manual; training material; 
R R R I I I
Definition of tests Release report R R R A A A
TG4 Process
List of failures identified Failure list reports R I R I I I
Project Charter; Failure list reports Data analysis report R I R I I I
MAE requirements; plant specifications Description of environment optimum working condition R I R I I I
Release report; Processability report; PRPs; Risk analysis; Kick-off PRP/PRE new/update; FMEA/CP new/updated R I R I A A
Processability report; Concept study; flowchart; release report; 
PRP/PRE; FMEA/CP
Training material R I R I I I
Processability report; Concept study; flowchart; release report
Calibration requirements; Measurements capabilities; Process 
capabilities; Maintenance plan; Spare part list
R I R I I I
All the documents produced Handover report S S S R A A A A
Handover report TG5 Process
Docupedia and BGN room updated I I I R I I I I I I
Optional steps of TG process according to the type of the project
TG
5
TG
4
P
re
p
ar
at
io
n
 o
f 
se
ri
es
 
ca
re
P
ro
ce
ss
 R
el
ea
se
Pilot/Project selection
Failure list report
PRP/PRE FMEA/CP publication
Rules of series care
Process Release
Project Release
Project close-out
Sample data analysis
Material Handling
Maintenance Plan
Yes
No
Yes
No
Yes
No
Glossary: 
BGN - Bosch Global Network
BP - Business Plan
Cmk - QuantitativeMachine capability
CP - Control Plan
CPR - Component Processability Release
DFMEA - Design FMEA
DOE - Design of Experiments
FMEA - Failure Mode Evaluation Analysis
ISO - International Organization for Standardization
LE - Layout Design
MAE - Machinery and Equipment
OPL - Open Point List
PFMEA - Process FMEA
PLE - Preassessement LE
PRE - Process Rules for Engineering
PRP - Process Rules for Production
QFD - Quality Function Deployment
SW - Software
T&R - Track & Rele
TG - Technology Gate
WBS - Work Breakdown Structure
Aproved?
MAE?
Describe the environment 
optimum working condition
New MAE?
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APPENDIX III – PROJECT WBS TEMPLATE 
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APPENDIX IV – CUSTOMIZATION OF T&R ISSUES 
Issue 
Type 
Task Request Meeting CPR Analysis Cost 
name type values obs. name type values obs. name type values obs. name type values obs. name type values obs. name type values obs. 
Time 
Tracking 
Spent time   
mandat
ory on 
closing 
Spent 
time 
  
mand
atory 
on 
closin
g 
Spent 
time 
  
mand
atory 
only 
on its 
subta
sks  
Spent 
time 
  
manda
tory on 
closing 
Spent 
time 
  
mandat
ory on 
closing 
Spent 
time 
  
mandato
ry on 
closing 
Create 
menu 
The same as Edit menu 
Summa
ry 
text   
mand
atory 
The same as Edit menu The same as Edit menu 
Summa
ry 
text   
mandat
ory 
The same as Edit menu 
Priority 
comb
o 
   
Item 
Serial 
No. 
text  
mandat
ory 
Descrip
tion 
text  
mand
atory 
Product text  
mandat
ory 
BU 
comb
o 
   
Project 
name 
text    
Due 
date 
date  
mand
atory 
Cost 
center 
text    
Product text    
Objecti
ve 
text  
mandat
ory 
      
Descrip
tion 
text   
      
Due 
date 
date    
      Priority 
com
bo 
  
      BU 
com
bo 
   
Edit 
menu 
Summary text   
mandat
ory 
Summa
ry 
text   
mand
atory 
Meeting 
label 
comb
o 
Internal
, 
CM/C
N, 
Plant, 
Private 
mand
atory 
Summa
ry 
text   
manda
tory 
Summa
ry 
text   
mandat
ory 
Summa
ry 
text   
mandato
ry 
Assignee     
Assign
ee 
    
Summar
y 
text  
mand
atory 
Assign
ee 
    
Assign
ee 
   
Assign
ee 
    
Priority combo 
critical, 
high, 
minor, 
blocker 
  Priority 
comb
o 
   
Descripti
on 
text   
Part 
number 
text    
Item 
Serial 
No. 
text  
mandat
ory 
Project 
name 
text    
Compone
nt/s 
combo  
mandat
ory 
Descrip
tion 
text  
mand
atory 
Participa
nts 
  
mand
atory 
Project 
name 
text    Product text  
mandat
ory 
Sub-
Project 
text    
Fix 
Version 
combo    BU text    Assignee    
Descrip
tion 
text    
Project 
name 
text   Type 
comb
o 
costs, 
investm
ents 
  
Due Date date  
mandat
ory 
Due 
date 
text  
mand
atory 
Security 
level 
comb
o 
  
Supplie
r 
text    
Cost 
center 
text   
Test 
Releva
nt 
comb
o 
Test, 
other 
  
Descriptio
n 
text    Product text    
Compon
ent 
comb
o 
 
mand
atory 
General 
Packag
e 
text    
Objecti
ve 
text  
mandat
ory 
Cost 
Center 
numb
er 
 
mandato
ry 
Product text    
Compo
nent 
comb
o 
 
mand
atory 
Assistanc
e 
   
Divisio
n 
comb
o 
CM, IS, 
SEM, 
TT, AA 
  
Descrip
tion 
text   
Descrip
tion 
text    
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BU combo    Labels     Labels    Priority 
comb
o 
critical, 
high, 
minor, 
blocker 
  Priority 
com
bo 
  
BANF 
number 
text    
Task type combo 
Project 
Type A, 
Project 
Type B, 
Project 
Type C, 
non-
project, 
activity, 
travel/tr
aining 
  
Securit
y level 
comb
o 
   
Original 
Estimate 
time   
Compo
nent 
comb
o 
CPR 
pre-
definiti
on 
Compo
nent 
 
Laborat
ory 
pre-
definiti
on 
Supplie
r 
text    
Security 
level 
combo 
CM/CN
, 
CM/Co
C_PCB, 
Particip
ants, 
Plants, 
Private 
  
Assista
nce 
    
Remaini
ng 
Estimate 
time   Labels     
Due 
date 
date   Buyer text    
Linked 
issues 
combo    
Fix 
Version
/s 
        
Fix 
Version 
comb
o 
   BU 
com
bo 
  
Estimat
ed cost 
text  
mandato
ry 
issue combo    
Origina
l 
estimati
ng 
        
Due 
date 
text  
manda
tory 
Labels    
Order 
number 
text  PO 
Assistance               BU 
comb
o 
   
Assista
nce 
   
Invento
ry 
number 
text    
Labels                Result text    
Linked 
issues 
com
bo 
  
GEIME 
number 
text    
Original 
Estimate 
time              
Linked 
issues 
comb
o 
   issue 
com
bo 
  Priority 
comb
o 
critical, 
high, 
minor, 
blocker 
  
Remainin
g Estimate 
time              issue 
comb
o 
   
Origina
l 
Estimat
ing 
   
Compo
nent 
 
Purchas
es 
pre-
definitio
n 
               
Assista
nce 
    
Securit
y level 
com
bo 
  Labels     
               Labels          
Fix 
Version 
comb
o 
   
               
Origina
l 
Estimat
e 
time        
Linked 
issues 
comb
o 
   
                         issue 
comb
o 
   
               
Remain
ing 
Estimat
e 
time        
Assista
nce 
    
                        
Securit
y level 
  
CM/CoC
_PCB 
pre-
definiti
on 
        
Securit
y level 
  
CM/Co
C_PCB 
pre-
definitio
n 
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Close 
menu 
Time 
tracking 
    
fields 
of time 
trackin
g 
Time 
trackin
g 
    
fields 
of 
time 
tracki
ng 
Time 
tracking 
    
fields 
of 
time 
tracki
ng 
Time 
trackin
g 
    
fields 
of time 
trackin
g 
Time 
trackin
g 
    
fields 
of time 
trackin
g 
Time 
trackin
g 
    
fields of 
time 
tracking 
Comment
s 
text   
Comme
nts 
text   
Commen
ts 
text   
Comme
nts 
text    
Comme
nts 
text    
Comme
nts 
text    
                        Result text                     
  Status Transition Status Transition Status Transition Status Transition Status Transition Status Transition 
Workflo
w 
Open Start progress Open Start progress Open Start progress Open Start progress Open Start progress Open Start progress 
 Close   Close   Close   Close   Close   Close 
 Set On Hold   Set On Hold   Set On Hold   Set On Hold   Set On Hold   Set On Hold 
 Approval   Approval   Approval   Approval   Approval   Approval 
In 
Progress 
Stop Progress 
In 
Progres
s 
Stop Progress 
In 
Progress 
Stop Progress 
In 
Progres
s 
Stop Progress 
In 
Progres
s 
Stop Progress 
In 
Progres
s 
Stop Progress 
 Close   Close   Close   Close   Close   Close 
 Set On Hold   Set On Hold   Set On Hold   Set On Hold   Set On Hold   Set On Hold 
 
Create subtasks for multiple 
users 
  
Create subtasks for 
multiple users 
  
Create subtasks for 
multiple users 
  
Create subtasks for multiple 
users 
  
Create subtasks for 
multiple users 
  
Create subtasks for multiple 
users 
 Approval   Approval   Approval   Approval   Approval   Approval 
On Hold Start progress 
On 
Hold 
Start progress On Hold Start progress 
On 
Hold 
Start progress 
On 
Hold 
Start progress 
On 
Hold 
Start progress 
 Close   Close   Close   Close   Close   Close 
 Approval   Approval   Approval   Approval   Approval   Approval 
Reopen Close Reopen Close Reopen Close Reopen Close Reopen Close Reopen Close 
 Approval   Approval   Approval   Approval   Approval   Approval 
 Start Progress   Start Progress   Start Progress   Start Progress   Start Progress   Start Progress 
Approval Open 
Approv
al 
Open Approval Open 
Approv
al 
Open 
Approv
al 
Open 
Approv
al 
Open 
 Start progress   Start progress   Start progress   Start progress   Start progress   Start progress 
 On hold   On hold   On hold   On hold   On hold   On hold 
 Close   Close   Close   Close   Close   Close 
Closed reopen Closed reopen Closed reopen Closed reopen Closed reopen Closed reopen 
Other   
Extra 
general 
features 
Kanban Board                                              
Gant Chart                                              
Time tracking                                              
File attachment                                             
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APPENDIX V – PROJECT WBS TEMPLATE FOR MFT3 T&R 
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APPENDIX VI – INSTRUCTIONS AND USE CASES FOR MFT3 T&R 
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APPENDIX VIII – PERFORMANCE MEASUREMENT EXCEL FIRST PAGE 
Main sheet of EXCEL file  
 
 
 
 
This shape is a bottom that when it is clicked 
the code presented on appendix VI runs. 
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Effort Projects Innovation (hour)
Effort Cumulative Trend
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Sheet “Resource & TG plan” of EXCEL file 
 
 
Number of TGs Planned (for current year)
Jan Feb Mar April May June July Aug Sep Oct Nov Dec
TG 1
TG 2
TG 3
TG 4
TG 5
Resources
CoC Process CPR SBMAC
Layout Design 
(LEs, Step-Stencil, 
Layout review)
Laboratory Projects
Project 
innovation
Number of 
Resources
8,5 2,2 0,1 2,2 3,0 3,4 4,0
Total*
Ana Araújo 40% 32% 13% 85%
Bruno Arcipreste 70% 5% 5% 80%
Catarina Miranda 75% 10% 85%
Daniel Alves 70% 5% 5% 80%
Duarte Santos 85% 85%
Emanuel Lima 75% 10% 85%
Germano Lopes 70% 10% 80%
Gonçalo Costa 70% 10% 80%
Helena Sá 80% 80%
Hugo Figueiredo 85% 85%
Jorge Coelho 60% 25% 85%
Laís Oliveira 70% 10% 80%
Luís Gomes 75% 10% 85%
Luísa Lima 70% 10% 80%
Manuel Silva 70% 10% 80%
Margarida Ribeiro 65% 10% 10% 85%
Mário Ribeiro 70% 10% 80%
Marta (extern) 90% 90%
Miguel Peixoto 65% 10% 5% 80%
Natália Antunes 70% 10% 80%
Noora Manninen 85% 85%
Nuno Leal 70% 10% 80%
Nuno Martins 70% 10% 80%
Pedro (extern) 90% 90%
Pedro Magalhães 75% 10% 85%
Ricardo Alves 40% 25% 10% 5% 80%
Roberto Magalhães 85% 85%
Vânia (extern) 90% 90%
Industrialization Processability Projects Laboratory
Resources
*It was taken until 20% of time for non-productive tasks, travels and some meetings.
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Sheet “Projects Status” of EXCEL file 
 
Hide sheet “Sheet3” of EXCEL file 
 
2016 9
2015
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 5 0 0 0 0 0 16456 0,56
Cumulative 0 0 0 0 0 0 0 5 5 5 5 5
Trend 1371 2743 4114 5485 6857 8228 9599 10971 12342 13713 15085 16456 1371
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 11 0 0 0 0 0 4162 1,22
Cumulative 0 0 0 0 0 0 0 11 11 11 11 11
Trend 347 694 1041 1387 1734 2081 2428 2775 3122 3469 3816 4162 347
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 0 0 0 0 0 0 194 0,00
Cumulative 0 0 0 0 0 0 0 0 0 0 0 0
Trend 16 32 48 65 81 97 113 129 145 161 177 194 16
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 3 29 145 0 0 0 0 4162 19,56
Cumulative 0 0 0 0 0 0 3 31 176 176 176 176
Trend 347 694 1041 1387 1734 2081 2428 2775 3122 3469 3816 4162 347
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 8 0 0 0 0 0 5711 0,89
Cumulative 0 0 0 0 0 0 0 8 8 8 8 8
Trend 476 952 1428 1904 2380 2856 3332 3807 4283 4759 5235 5711 476
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 0 0 0 0 0 0 6621 0,00
Cumulative 0 0 0 0 0 0 0 0 0 0 0 0
Trend 552 1104 1655 2207 2759 3311 3862 4414 4966 5518 6069 6621 552
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 30 31 13 0 0 0 7705 8,11
Cumulative 0 0 0 0 0 0 0 30 61 73 73 73
Trend 642 1284 1926 2568 3211 3853 4495 5137 5779 6421 7063 7705 642
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Target current 
year
Costs 0 0 0 0 0 0 505 2164 0 0 0 0 0 n.a
Cumulative 0 0 0 0 0 0 505 2670 2670 2670 2670 2670 n.a
Trend n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Budget Average
Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 1534 0,00
Cummulative 0 0 0 0 0 0 0 0 0 0 0 0
Trend 128 256 384 511 639 767 895 1023 1151 1278 1406 1534 128
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Plan
current year
Average Sum
Done green 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Done red 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Cumulative 0 0 0 0 0 0 0 0 0 0 0 0
Planned 0 0 0 0 0 0 0 0 0 0 0 0
all done 0 0 0 0 0 0 0 0 0 0 0 0 0
Planned (month) 0 0 0 0 0 0 0 0 0 0 0 0 0
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Plan
current year
Average
TG4 aligned with 
QGC2
100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 100% 1 9
Not aligned 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0
Target 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1
Target (number) 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Target
current year
Roadmap 
Projects
n.a. 0 0 0 0 0 0 0 0 0 0 0 0 n.a
Innovation 
Projects
n.a. 0 0 0 0 0 0 0 0 0 0 0 0 n.a
AIT Projects n.a. 0 0 0 0 0 0 0 0 0 0 0 0 n.a
Ratio (%) n.a. #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! n.a
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
TG4 aligned with 
C sample
0 0 0 0 0 0 0 0 0 0 0 0 0
Not aligned 0 0 0 0 0 0 0 0 0 0 0 0 0
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Roadmap 
Projects
0 0 0 0 0 0 0 0 0 0 0 0
Innovation 
Projects
0 0 0 0 0 0 0 0 0 0 0 0
AIT Projects 0 0 0 0 0 0 0 0 0 0 0 0
TG4 before the QGC2
CoC Process
Previous Year
Number of TG4 before the QGC 2
Number of projects
Plan vs non plan projects 
Quantity of TGs done
Roadmap Projects Costs
Projects
Project Innovation
Layout Design
SBMAC
Laboratory
MonthYearData for KPI graph
CPR
Costs
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2016 9
2015
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 5 0 0 0 0 0 16456 0,56
Cumulative 0 0 0 0 0 0 0 5 5 5 5 5
Trend 1371 2743 4114 5485 6857 8228 9599 10971 12342 13713 15085 16456 1371
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 11 0 0 0 0 0 4162 1,22
Cumulative 0 0 0 0 0 0 0 11 11 11 11 11
Trend 347 694 1041 1387 1734 2081 2428 2775 3122 3469 3816 4162 347
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 0 0 0 0 0 0 194 0,00
Cumulative 0 0 0 0 0 0 0 0 0 0 0 0
Trend 16 32 48 65 81 97 113 129 145 161 177 194 16
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 3 29 145 0 0 0 0 4162 19,56
Cumulative 0 0 0 0 0 0 3 31 176 176 176 176
Trend 347 694 1041 1387 1734 2081 2428 2775 3122 3469 3816 4162 347
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 8 0 0 0 0 0 5711 0,89
Cumulative 0 0 0 0 0 0 0 8 8 8 8 8
Trend 476 952 1428 1904 2380 2856 3332 3807 4283 4759 5235 5711 476
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 0 0 0 0 0 0 6621 0,00
Cumulative 0 0 0 0 0 0 0 0 0 0 0 0
Trend 552 1104 1655 2207 2759 3311 3862 4414 4966 5518 6069 6621 552
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 30 31 13 0 0 0 7705 8,11
Cumulative 0 0 0 0 0 0 0 30 61 73 73 73
Trend 642 1284 1926 2568 3211 3853 4495 5137 5779 6421 7063 7705 642
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Target current 
year
Costs 0 0 0 0 0 0 505 2164 0 0 0 0 0 n.a
Cumulative 0 0 0 0 0 0 505 2670 2670 2670 2670 2670 n.a
Trend n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Budget Average
Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 1534 0,00
Cummulative 0 0 0 0 0 0 0 0 0 0 0 0
Trend 128 256 384 511 639 767 895 1023 1151 1278 1406 1534 128
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Plan
current year
Average Sum
Done green 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Done red 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Cumulative 0 0 0 0 0 0 0 0 0 0 0 0
Planned 0 0 0 0 0 0 0 0 0 0 0 0
all done 0 0 0 0 0 0 0 0 0 0 0 0 0
Planned (month) 0 0 0 0 0 0 0 0 0 0 0 0 0
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Plan
current year
Average
TG4 aligned with 
QGC2
100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 100% 1 9
Not aligned 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0
Target 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1
Target (number) 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Target
current year
Roadmap 
Projects
n.a. 0 0 0 0 0 0 0 0 0 0 0 0 n.a
Innovation 
Projects
n.a. 0 0 0 0 0 0 0 0 0 0 0 0 n.a
AIT Projects n.a. 0 0 0 0 0 0 0 0 0 0 0 0 n.a
Ratio (%) n.a. #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! n.a
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
TG4 aligned with 
C sample
0 0 0 0 0 0 0 0 0 0 0 0 0
Not aligned 0 0 0 0 0 0 0 0 0 0 0 0 0
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Roadmap 
Projects
0 0 0 0 0 0 0 0 0 0 0 0
Innovation 
Projects
0 0 0 0 0 0 0 0 0 0 0 0
AIT Projects 0 0 0 0 0 0 0 0 0 0 0 0
TG4 before the QGC2
CoC Process
Previous Year
Number of TG4 before the QGC 2
Number of projects
Plan vs non plan projects 
Quantity of TGs done
Roadmap Projects Costs
Projects
Project Innovation
Layout Design
SBMAC
Laboratory
MonthYearData for KPI graph
CPR
Costs
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2016 9
2015
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 5 0 0 0 0 0 16456 0,56
Cumulative 0 0 0 0 0 0 0 5 5 5 5 5
Trend 1371 2743 4114 5485 6857 8228 9599 10971 12342 13713 15085 16456 1371
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 11 0 0 0 0 0 4162 1,22
Cumulative 0 0 0 0 0 0 0 11 11 11 11 11
Trend 347 694 1041 1387 1734 2081 2428 2775 3122 3469 3816 4162 347
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 0 0 0 0 0 0 194 0,00
Cumulative 0 0 0 0 0 0 0 0 0 0 0 0
Trend 16 32 48 65 81 97 113 129 145 161 177 194 16
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 3 29 145 0 0 0 0 4162 19,56
Cumulative 0 0 0 0 0 0 3 31 176 176 176 176
Trend 347 694 1041 1387 1734 2081 2428 2775 3122 3469 3816 4162 347
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 8 0 0 0 0 0 5711 0,89
Cumulative 0 0 0 0 0 0 0 8 8 8 8 8
Trend 476 952 1428 1904 2380 2856 3332 3807 4283 4759 5235 5711 476
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 0 0 0 0 0 0 6621 0,00
Cumulative 0 0 0 0 0 0 0 0 0 0 0 0
Trend 552 1104 1655 2207 2759 3311 3862 4414 4966 5518 6069 6621 552
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Capacity of 
current year **
Average
Effort 0 0 0 0 0 0 0 30 31 13 0 0 0 7705 8,11
Cumulative 0 0 0 0 0 0 0 30 61 73 73 73
Trend 642 1284 1926 2568 3211 3853 4495 5137 5779 6421 7063 7705 642
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Target current 
year
Costs 0 0 0 0 0 0 505 2164 0 0 0 0 0 n.a
Cumulative 0 0 0 0 0 0 505 2670 2670 2670 2670 2670 n.a
Trend n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a n.a
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Budget Average
Costs 0 0 0 0 0 0 0 0 0 0 0 0 0 1534 0,00
Cummulative 0 0 0 0 0 0 0 0 0 0 0 0
Trend 128 256 384 511 639 767 895 1023 1151 1278 1406 1534 128
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Plan
current year
Average Sum
Done green 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Done red 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Cumulative 0 0 0 0 0 0 0 0 0 0 0 0
Planned 0 0 0 0 0 0 0 0 0 0 0 0
all done 0 0 0 0 0 0 0 0 0 0 0 0 0
Planned (month) 0 0 0 0 0 0 0 0 0 0 0 0 0
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Plan
current year
Average
TG4 aligned with 
QGC2
100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 0% 0% 0% 100% 1 9
Not aligned 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0% 0
Target 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 1
Target (number) 0 0 0 0 0 0 0 0 0 0 0 0 0 0
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Target
current year
Roadmap 
Projects
n.a. 0 0 0 0 0 0 0 0 0 0 0 0 n.a
Innovation 
Projects
n.a. 0 0 0 0 0 0 0 0 0 0 0 0 n.a
AIT Projects n.a. 0 0 0 0 0 0 0 0 0 0 0 0 n.a
Ratio (%) n.a. #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! #DIV/0! n.a
Previous
Year
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
TG4 aligned with 
C sample
0 0 0 0 0 0 0 0 0 0 0 0 0
Not aligned 0 0 0 0 0 0 0 0 0 0 0 0 0
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Roadmap 
Projects
0 0 0 0 0 0 0 0 0 0 0 0
Innovation 
Projects
0 0 0 0 0 0 0 0 0 0 0 0
AIT Projects 0 0 0 0 0 0 0 0 0 0 0 0
TG4 before the QGC2
CoC Process
Previous Year
Number of TG4 before the QGC 2
Number of projects
Plan vs non plan projects 
Quantity of TGs done
Roadmap Projects Costs
Projects
Project Innovation
Layout Design
SBMAC
Laboratory
MonthYearData for KPI graph
CPR
Costs
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APPENDIX IV – PROGRAMMING CODE  
Code of bottom of main sheet to calculate KPI  
Sub Oval1_Click() 
        
        ' Definition of variable's data type 
        Dim Filter As String, Title As String 
        Dim FilterIndex As Integer 
        Dim Filename As Variant 
        Dim data As Workbook 
        Dim thisfile As Workbook 
        Dim I As Integer 
         
        ' Definition of the search filters of files 
        Filter = "Excel Files (*.xls),*.xls," 
        ' The standard filter is *.* 
        FilterIndex = 3 
        ' Definition of the Caption 
        Title = "Select the T&R data (EXCEL file)" 
        ' Definition of the search drive 
        ChDrive ("C") 
        ChDir ("C:\") 
         
        Sheets("Sheet2").Unprotect 
                 
        With Application 
            ' Open a window to select the file 
            Filename = .GetOpenFilename(Filter, FilterIndex, Title) 
                 
            If Filename = False Then 
             
                ' Exit when it is cancelled with a message 
                MsgBox "No file selected." 
                Exit Sub 
                 
            Else 
             
                ' Definition of the variables 
                Set data = Workbooks.Open(Filename) 
                Set thisfile = Workbooks("KPI calculation.xlsm") 
                                           
                ' Copy and paste data from other excel file 
                Application.CutCopyMode = False 
                thisfile.Worksheets("Sheet2").Cells.ClearContents 
                data.Worksheets("general_report").Cells.COPY 
                thisfile.Worksheets("Sheet2").Cells.PasteSpecial 
                data.Close SaveChanges:=False 
                 
                ' Formatation of Worksheet 
                thisfile.Worksheets("Sheet2").Rows("1:3").Select 
                Selection.Delete Shift:=xlUp 
                thisfile.Worksheets("Sheet2").Rows("1:1").Select 
                Selection.AutoFilter 
                   
                ' Creation of Columns to help on KPI calculation 
                I = 2 
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                Do While thisfile.Worksheets("Sheet2").Range("C" & I).Value 
<> "" 
                         
                        ' Column with year of close or actual year (if it 
is still open) 
                        thisfile.Worksheets("Sheet2").Range("DT" & 
I).Select 
                        ActiveCell.FormulaR1C1 = "=IF(YEAR(RC[-
24])=1900,YEAR(NOW()),YEAR(RC[-24]))" 
                         
                        ' Column with month of close or actual month (if it 
is still open) 
                        thisfile.Worksheets("Sheet2").Range("DU" & 
I).Select 
                        ActiveCell.FormulaR1C1 = "=IF(YEAR(RC[-
25])=1900,MONTH(NOW()),MONTH(RC[-25]))" 
                         
                        ' Column with a number of months assigned according 
to date (considering 2015 as a year 0) 
                        thisfile.Worksheets("Sheet2").Range("DV" & 
I).Select 
                        ActiveCell.FormulaR1C1 = "=((((RC[-2]-
2015)+1)*12))+RC[-1]" 
     
                        ' Column with year of start 
                        thisfile.Worksheets("Sheet2").Range("DW" & 
I).Select 
                        ActiveCell.FormulaR1C1 = "=YEAR(RC[-116])" 
                         
                        ' Column with month of start 
                        thisfile.Worksheets("Sheet2").Range("DX" & 
I).Select 
                        ActiveCell.FormulaR1C1 = "=MONTH(RC[-117])" 
           
                        ' Column with a number assigned according to date 
(considering 2015 as year 0) 
                        thisfile.Worksheets("Sheet2").Range("DY" & 
I).Select 
                        ActiveCell.FormulaR1C1 = "=(((RC[-2]-
2015)+1)*12)+RC[-1]" 
                         
                        ' Column with number of month that it was opened 
                        thisfile.Worksheets("Sheet2").Range("DZ" & 
I).Select 
                        ActiveCell.FormulaR1C1 = "=(RC[-4]-RC[-1])+1" 
                         
                        ' Column with number of month of previous year 
                        thisfile.Worksheets("Sheet2").Range("EA" & 
I).Select 
                        ActiveCell.FormulaR1C1 = "=IF(RC[-
7]=Sheet3!R3C13,IF(RC[-4]<Sheet3!R3C13,RC[-6],IF(RC[-4]=Sheet3!R3C13,((RC[-
6]-RC[-3])+1),0)),IF(RC[-7]=Sheet3!R2C13,IF(RC[-4]<Sheet3!R3C13,12,IF(RC[-
4]=Sheet3!R3C13,(12-(RC[-3])+1),0)),0))" 
      
                        ' Column with effort (hours) of previous year 
                        thisfile.Worksheets("Sheet2").Range("EB" & 
I).Select 
                        ActiveCell.FormulaR1C1 = "=(RC[-1]*(RC[-99]/RC[-
2]))/3600" 
                         
                        ' Column with effort (hours) per month 
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                        thisfile.Worksheets("Sheet2").Range("EC" & 
I).Select 
                        ActiveCell.FormulaR1C1 = "=RC[-100]/RC[-3]/3600" 
      
                        I = I + 1 
                Loop 
                           
                 
                ' Save excel file 
                Workbooks("KPI calculation.xlsm").Save 
                 
                ' Reset the Path 
                ChDrive (Left(.DefaultFilePath, 1)) 
                ChDir (.DefaultFilePath) 
            End If 
            
        End With 
         
        ' Return the path 
        OpenFileDialog = Filename 
         
        ' Show the table to fill the current year 
        UserForm1.Show 
         
        Sheets("Sheet2").Protect UserInterfaceOnly:=True 
         
        End Sub 
Code of bottom of useform to calculate KPI  
Private Sub CommandButton1_Click() 
    ' Definition of variables 
    Dim S3 As Worksheet 
    Dim KPI As Worksheet 
    Dim S2 As Worksheet 
 
    Set S3 = Worksheets("Sheet3") 
    Set KPI = Worksheets("KPI") 
    Set S2 = Worksheets("Sheet2") 
     
    S3.Unprotect 
    KPI.Unprotect 
    S2.Unprotect 
     
    ' Clear the cell 
    S3.Cells(62, "O").ClearContents 
     
    ' Copy of values written to cells of sheet 3 
    If TextBox2 = "" Then 
    MsgBox "Please fill the empty gap!" 
    Else 
    S3.Cells(62, "O").Value = UserForm1.TextBox2.Value 
    Unload Me 
    End If 
     
    Call Projects_Click 
     
    ' Calculation of averages 
    If S3.Range("N2") = 1 Then 
        S3.Range("Q13").FormulaR1C1 = "=RC[-14]" 
    Else 
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        If S3.Range("N2") = 2 Then 
            S3.Range("Q13").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-13])" 
        Else 
           If S3.Range("N2") = 3 Then 
               S3.Range("Q13").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-12])" 
           Else 
              If S3.Range("N2") = 4 Then 
                  S3.Range("Q13").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-11])" 
              Else 
                If S3.Range("N2") = 5 Then 
                    S3.Range("Q13").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-
10])" 
                Else 
                    If S3.Range("N2") = 6 Then 
                        S3.Range("Q13").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-9])" 
                    Else 
                        If S3.Range("N2") = 7 Then 
                            S3.Range("Q13").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-8])" 
                        Else 
                            If S3.Range("N2") = 8 Then 
                                S3.Range("Q13").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-7])" 
                            Else 
                                If S3.Range("N2") = 9 Then 
                                    S3.Range("Q13").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-6])" 
                                Else 
                                    If S3.Range("N2") = 10 Then 
                                        S3.Range("Q13").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-5])" 
                                    Else 
                                        If S3.Range("N2") = 11 Then 
                                            S3.Range("Q13").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-4])" 
                                        Else 
                                            If S3.Range("N2") = 12 Then 
                                                S3.Range("Q13").FormulaR1C1 
= "=AVERAGE(RC[-14]:RC[-3])" 
                                            End If 
                                        End If 
                                    End If 
                                End If 
                            End If 
                        End If 
                    End If 
                End If 
              End If 
           End If 
        End If 
    End If 
     
    If S3.Range("N2") = 1 Then 
        S3.Range("Q7").FormulaR1C1 = "=RC[-14]" 
    Else 
        If S3.Range("N2") = 2 Then 
            S3.Range("Q7").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-13])" 
        Else 
           If S3.Range("N2") = 3 Then 
               S3.Range("Q7").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-12])" 
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           Else 
              If S3.Range("N2") = 4 Then 
                  S3.Range("Q7").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-11])" 
              Else 
                If S3.Range("N2") = 5 Then 
                    S3.Range("Q7").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-
10])" 
                Else 
                    If S3.Range("N2") = 6 Then 
                        S3.Range("Q7").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-
9])" 
                    Else 
                        If S3.Range("N2") = 7 Then 
                            S3.Range("Q7").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-8])" 
                        Else 
                            If S3.Range("N2") = 8 Then 
                                S3.Range("Q7").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-7])" 
                            Else 
                                If S3.Range("N2") = 9 Then 
                                    S3.Range("Q7").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-6])" 
                                Else 
                                    If S3.Range("N2") = 10 Then 
                                        S3.Range("Q7").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-5])" 
                                    Else 
                                        If S3.Range("N2") = 11 Then 
                                            S3.Range("Q7").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-4])" 
                                        Else 
                                            If S3.Range("N2") = 12 Then 
                                                S3.Range("Q7").FormulaR1C1 
= "=AVERAGE(RC[-14]:RC[-3])" 
                                            End If 
                                        End If 
                                    End If 
                                End If 
                            End If 
                        End If 
                    End If 
                End If 
              End If 
           End If 
        End If 
    End If 
     
    If S3.Range("N2") = 1 Then 
        S3.Range("Q20").FormulaR1C1 = "=RC[-14]" 
    Else 
        If S3.Range("N2") = 2 Then 
            S3.Range("Q20").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-13])" 
        Else 
           If S3.Range("N2") = 3 Then 
               S3.Range("Q20").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-12])" 
           Else 
              If S3.Range("N2") = 4 Then 
                  S3.Range("Q20").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-11])" 
              Else 
                If S3.Range("N2") = 5 Then 
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                    S3.Range("Q20").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-
10])" 
                Else 
                    If S3.Range("N2") = 6 Then 
                        S3.Range("Q20").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-9])" 
                    Else 
                        If S3.Range("N2") = 7 Then 
                            S3.Range("Q20").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-8])" 
                        Else 
                            If S3.Range("N2") = 8 Then 
                                S3.Range("Q20").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-7])" 
                            Else 
                                If S3.Range("N2") = 9 Then 
                                    S3.Range("Q20").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-6])" 
                                Else 
                                    If S3.Range("N2") = 10 Then 
                                        S3.Range("Q20").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-5])" 
                                    Else 
                                        If S3.Range("N2") = 11 Then 
                                            S3.Range("Q20").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-4])" 
                                        Else 
                                            If S3.Range("N2") = 12 Then 
                                                S3.Range("Q20").FormulaR1C1 
= "=AVERAGE(RC[-14]:RC[-3])" 
                                            End If 
                                        End If 
                                    End If 
                                End If 
                            End If 
                        End If 
                    End If 
                End If 
              End If 
           End If 
        End If 
    End If 
     
    If S3.Range("N2") = 1 Then 
        S3.Range("Q27").FormulaR1C1 = "=RC[-14]" 
    Else 
        If S3.Range("N2") = 2 Then 
            S3.Range("Q27").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-13])" 
        Else 
           If S3.Range("N2") = 3 Then 
               S3.Range("Q27").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-12])" 
           Else 
              If S3.Range("N2") = 4 Then 
                  S3.Range("Q27").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-11])" 
              Else 
                If S3.Range("N2") = 5 Then 
                    S3.Range("Q27").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-
10])" 
                Else 
                    If S3.Range("N2") = 6 Then 
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                        S3.Range("Q27").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-9])" 
                    Else 
                        If S3.Range("N2") = 7 Then 
                            S3.Range("Q27").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-8])" 
                        Else 
                            If S3.Range("N2") = 8 Then 
                                S3.Range("Q27").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-7])" 
                            Else 
                                If S3.Range("N2") = 9 Then 
                                    S3.Range("Q27").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-6])" 
                                Else 
                                    If S3.Range("N2") = 10 Then 
                                        S3.Range("Q27").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-5])" 
                                    Else 
                                        If S3.Range("N2") = 11 Then 
                                            S3.Range("Q27").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-4])" 
                                        Else 
                                            If S3.Range("N2") = 12 Then 
                                                S3.Range("Q27").FormulaR1C1 
= "=AVERAGE(RC[-14]:RC[-3])" 
                                            End If 
                                        End If 
                                    End If 
                                End If 
                            End If 
                        End If 
                    End If 
                End If 
              End If 
           End If 
        End If 
    End If 
     
        If S3.Range("N2") = 1 Then 
        S3.Range("Q34").FormulaR1C1 = "=RC[-14]" 
    Else 
        If S3.Range("N2") = 2 Then 
            S3.Range("Q34").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-13])" 
        Else 
           If S3.Range("N2") = 3 Then 
               S3.Range("Q34").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-12])" 
           Else 
              If S3.Range("N2") = 4 Then 
                  S3.Range("Q34").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-11])" 
              Else 
                If S3.Range("N2") = 5 Then 
                    S3.Range("Q34").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-
10])" 
                Else 
                    If S3.Range("N2") = 6 Then 
                        S3.Range("Q34").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-9])" 
                    Else 
                        If S3.Range("N2") = 7 Then 
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                            S3.Range("Q34").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-8])" 
                        Else 
                            If S3.Range("N2") = 8 Then 
                                S3.Range("Q34").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-7])" 
                            Else 
                                If S3.Range("N2") = 9 Then 
                                    S3.Range("Q34").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-6])" 
                                Else 
                                    If S3.Range("N2") = 10 Then 
                                        S3.Range("Q34").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-5])" 
                                    Else 
                                        If S3.Range("N2") = 11 Then 
                                            S3.Range("Q34").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-4])" 
                                        Else 
                                            If S3.Range("N2") = 12 Then 
                                                S3.Range("Q34").FormulaR1C1 
= "=AVERAGE(RC[-14]:RC[-3])" 
                                            End If 
                                        End If 
                                    End If 
                                End If 
                            End If 
                        End If 
                    End If 
                End If 
              End If 
           End If 
        End If 
    End If 
     
        If S3.Range("N2") = 1 Then 
        S3.Range("Q41").FormulaR1C1 = "=RC[-14]" 
    Else 
        If S3.Range("N2") = 2 Then 
            S3.Range("Q41").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-13])" 
        Else 
           If S3.Range("N2") = 3 Then 
               S3.Range("Q41").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-12])" 
           Else 
              If S3.Range("N2") = 4 Then 
                  S3.Range("Q41").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-11])" 
              Else 
                If S3.Range("N2") = 5 Then 
                    S3.Range("Q41").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-
10])" 
                Else 
                    If S3.Range("N2") = 6 Then 
                        S3.Range("Q41").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-9])" 
                    Else 
                        If S3.Range("N2") = 7 Then 
                            S3.Range("Q41").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-8])" 
                        Else 
                            If S3.Range("N2") = 8 Then 
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                                S3.Range("Q41").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-7])" 
                            Else 
                                If S3.Range("N2") = 9 Then 
                                    S3.Range("Q41").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-6])" 
                                Else 
                                    If S3.Range("N2") = 10 Then 
                                        S3.Range("Q41").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-5])" 
                                    Else 
                                        If S3.Range("N2") = 11 Then 
                                            S3.Range("Q41").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-4])" 
                                        Else 
                                            If S3.Range("N2") = 12 Then 
                                                S3.Range("Q41").FormulaR1C1 
= "=AVERAGE(RC[-14]:RC[-3])" 
                                            End If 
                                        End If 
                                    End If 
                                End If 
                            End If 
                        End If 
                    End If 
                End If 
              End If 
           End If 
        End If 
    End If 
     
        If S3.Range("N2") = 1 Then 
        S3.Range("Q48").FormulaR1C1 = "=RC[-14]" 
    Else 
        If S3.Range("N2") = 2 Then 
            S3.Range("Q48").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-13])" 
        Else 
           If S3.Range("N2") = 3 Then 
               S3.Range("Q48").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-12])" 
           Else 
              If S3.Range("N2") = 4 Then 
                  S3.Range("Q48").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-11])" 
              Else 
                If S3.Range("N2") = 5 Then 
                    S3.Range("Q48").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-
10])" 
                Else 
                    If S3.Range("N2") = 6 Then 
                        S3.Range("Q48").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-9])" 
                    Else 
                        If S3.Range("N2") = 7 Then 
                            S3.Range("Q48").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-8])" 
                        Else 
                            If S3.Range("N2") = 8 Then 
                                S3.Range("Q48").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-7])" 
                            Else 
                                If S3.Range("N2") = 9 Then 
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                                    S3.Range("Q48").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-6])" 
                                Else 
                                    If S3.Range("N2") = 10 Then 
                                        S3.Range("Q48").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-5])" 
                                    Else 
                                        If S3.Range("N2") = 11 Then 
                                            S3.Range("Q48").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-4])" 
                                        Else 
                                            If S3.Range("N2") = 12 Then 
                                                S3.Range("Q48").FormulaR1C1 
= "=AVERAGE(RC[-14]:RC[-3])" 
                                            End If 
                                        End If 
                                    End If 
                                End If 
                            End If 
                        End If 
                    End If 
                End If 
              End If 
           End If 
        End If 
    End If 
 
    If S3.Range("N2") = 1 Then 
        S3.Range("Q62").FormulaR1C1 = "=RC[-14]" 
    Else 
        If S3.Range("N2") = 2 Then 
            S3.Range("Q62").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-13])" 
        Else 
           If S3.Range("N2") = 3 Then 
               S3.Range("Q62").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-12])" 
           Else 
              If S3.Range("N2") = 4 Then 
                  S3.Range("Q62").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-11])" 
              Else 
                If S3.Range("N2") = 5 Then 
                    S3.Range("Q62").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-
10])" 
                Else 
                    If S3.Range("N2") = 6 Then 
                        S3.Range("Q62").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-9])" 
                    Else 
                        If S3.Range("N2") = 7 Then 
                            S3.Range("Q62").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-8])" 
                        Else 
                            If S3.Range("N2") = 8 Then 
                                S3.Range("Q62").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-7])" 
                            Else 
                                If S3.Range("N2") = 9 Then 
                                    S3.Range("Q62").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-6])" 
                                Else 
                                    If S3.Range("N2") = 10 Then 
                                                                                                                                                                                                                                                                   
189 
                                        S3.Range("Q62").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-5])" 
                                    Else 
                                        If S3.Range("N2") = 11 Then 
                                            S3.Range("Q62").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-4])" 
                                        Else 
                                            If S3.Range("N2") = 12 Then 
                                                S3.Range("Q62").FormulaR1C1 
= "=AVERAGE(RC[-14]:RC[-3])" 
                                            End If 
                                        End If 
                                    End If 
                                End If 
                            End If 
                        End If 
                    End If 
                End If 
              End If 
           End If 
        End If 
    End If 
 
    If S3.Range("N2") = 1 Then 
        S3.Range("Q74").FormulaR1C1 = "=RC[-14]" 
    Else 
        If S3.Range("N2") = 2 Then 
            S3.Range("Q74").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-13])" 
        Else 
           If S3.Range("N2") = 3 Then 
               S3.Range("Q74").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-12])" 
           Else 
              If S3.Range("N2") = 4 Then 
                  S3.Range("Q74").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-11])" 
              Else 
                If S3.Range("N2") = 5 Then 
                    S3.Range("Q74").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-
10])" 
                Else 
                    If S3.Range("N2") = 6 Then 
                        S3.Range("Q74").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-9])" 
                    Else 
                        If S3.Range("N2") = 7 Then 
                            S3.Range("Q74").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-8])" 
                        Else 
                            If S3.Range("N2") = 8 Then 
                                S3.Range("Q74").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-7])" 
                            Else 
                                If S3.Range("N2") = 9 Then 
                                    S3.Range("Q74").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-6])" 
                                Else 
                                    If S3.Range("N2") = 10 Then 
                                        S3.Range("Q74").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-5])" 
                                    Else 
                                        If S3.Range("N2") = 11 Then 
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                                            S3.Range("Q74").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-4])" 
                                        Else 
                                            If S3.Range("N2") = 12 Then 
                                                S3.Range("Q74").FormulaR1C1 
= "=AVERAGE(RC[-14]:RC[-3])" 
                                            End If 
                                        End If 
                                    End If 
                                End If 
                            End If 
                        End If 
                    End If 
                End If 
              End If 
           End If 
        End If 
    End If 
     
    If S3.Range("N2") = 1 Then 
        S3.Range("Q73").FormulaR1C1 = "=RC[-14]" 
    Else 
        If S3.Range("N2") = 2 Then 
            S3.Range("Q73").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-13])" 
        Else 
           If S3.Range("N2") = 3 Then 
               S3.Range("Q73").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-12])" 
           Else 
              If S3.Range("N2") = 4 Then 
                  S3.Range("Q73").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-11])" 
              Else 
                If S3.Range("N2") = 5 Then 
                    S3.Range("Q73").FormulaR1C1 = "=AVERAGE(RC[-14]:RC[-
10])" 
                Else 
                    If S3.Range("N2") = 6 Then 
                        S3.Range("Q73").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-9])" 
                    Else 
                        If S3.Range("N2") = 7 Then 
                            S3.Range("Q73").FormulaR1C1 = "=AVERAGE(RC[-
14]:RC[-8])" 
                        Else 
                            If S3.Range("N2") = 8 Then 
                                S3.Range("Q73").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-7])" 
                            Else 
                                If S3.Range("N2") = 9 Then 
                                    S3.Range("Q73").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-6])" 
                                Else 
                                    If S3.Range("N2") = 10 Then 
                                        S3.Range("Q73").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-5])" 
                                    Else 
                                        If S3.Range("N2") = 11 Then 
                                            S3.Range("Q73").FormulaR1C1 = 
"=AVERAGE(RC[-14]:RC[-4])" 
                                        Else 
                                            If S3.Range("N2") = 12 Then 
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                                                S3.Range("Q73").FormulaR1C1 
= "=AVERAGE(RC[-14]:RC[-3])" 
                                            End If 
                                        End If 
                                    End If 
                                End If 
                            End If 
                        End If 
                    End If 
                End If 
              End If 
           End If 
        End If 
    End If 
     
     
    'Smile of effort CoC Process 
 
    ' green 
    If S3.Range("Q7").Value <= S3.Range("Q9").Value Then 
        With KPI.Shapes.Range(Array("Smiley Face 22")).Fill 
        .Visible = msoTrue 
        .ForeColor.ObjectThemeColor = msoThemeColorAccent6 
        .ForeColor.TintAndShade = 0 
        .ForeColor.Brightness = 0 
        .Transparency = 0 
        .Solid 
        End With 
        KPI.Shapes.Range(Array("Smiley Face 22")).Adjustments.Item(1) = 
0.04653 
         
    Else 
         
        ' yellow 
        If S3.Range("Q9").Value < S3.Range("Q7").Value And 
S3.Range("Q7").Value <= (S3.Range("Q9").Value * 1.2) Then 
            KPI.Shapes.Range(Array("Smiley Face 22")).Adjustments.Item(1) = 
0.00234 
            With KPI.Shapes.Range(Array("Smiley Face 22")).Fill 
            .Visible = msoTrue 
            .ForeColor.RGB = RGB(255, 255, 0) 
            .Transparency = 0 
            .Solid 
            End With 
             
        ' red 
        Else 
         
            If S3.Range("Q7").Value > (S3.Range("Q9").Value * 1.2) Then 
                KPI.Shapes.Range(Array("Smiley Face 
22")).Adjustments.Item(1) = -0.04653 
                With KPI.Shapes.Range(Array("Smiley Face 22")).Fill 
                .Visible = msoTrue 
                .ForeColor.RGB = RGB(255, 0, 0) 
                .Transparency = 0 
                .Solid 
                End With 
            End If 
             
        End If 
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    End If 
        
    'Smile of effort Layout Design 
    ' green 
    If S3.Range("Q13").Value <= S3.Range("Q15").Value Then 
        With KPI.Shapes.Range(Array("Smiley Face 2")).Fill 
            .Visible = msoTrue 
            .ForeColor.ObjectThemeColor = msoThemeColorAccent6 
            .ForeColor.TintAndShade = 0 
            .ForeColor.Brightness = 0 
            .Transparency = 0 
            .Solid 
        End With 
        KPI.Shapes.Range(Array("Smiley Face 2")).Adjustments.Item(1) = 
0.04653 
     
    Else 
         
        ' yellow 
        If S3.Range("Q15").Value < S3.Range("Q13").Value And 
S3.Range("Q13").Value <= S3.Range("Q15").Value * 1.2 Then 
            KPI.Shapes.Range(Array("Smiley Face 2")).Adjustments.Item(1) = 
0.00234 
            With KPI.Shapes.Range(Array("Smiley Face 2")).Fill 
            .Visible = msoTrue 
            .ForeColor.RGB = RGB(255, 255, 0) 
            .Transparency = 0 
            .Solid 
            End With 
         
        ' red 
        Else 
         
            If S3.Range("Q13").Value > (S3.Range("Q15").Value * 1.2) Then 
                KPI.Shapes.Range(Array("Smiley Face 
2")).Adjustments.Item(1) = -0.04653 
                With Selection.ShapeRange.Fill 
                .Visible = msoTrue 
                .ForeColor.RGB = RGB(255, 0, 0) 
                .Transparency = 0 
                .Solid 
                End With 
            End If 
             
        End If 
     
    End If 
     
    'Smile of effort SBMAC 
 
    ' green 
    If S3.Range("Q20").Value <= S3.Range("Q22").Value Then 
        With KPI.Shapes.Range(Array("Smiley Face 8")).Fill 
            .Visible = msoTrue 
            .ForeColor.ObjectThemeColor = msoThemeColorAccent6 
            .ForeColor.TintAndShade = 0 
            .ForeColor.Brightness = 0 
            .Transparency = 0 
            .Solid 
        End With 
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        KPI.Shapes.Range(Array("Smiley Face 8")).Adjustments.Item(1) = 
0.04653 
     
    Else 
         
        ' yellow 
        If S3.Range("Q22").Value < S3.Range("Q20").Value And 
S3.Range("Q20").Value <= (S3.Range("Q22").Value * 1.2) Then 
            KPI.Shapes.Range(Array("Smiley Face 8")).Adjustments.Item(1) = 
0.00234 
            With KPI.Shapes.Range(Array("Smiley Face 8")).Fill 
            .Visible = msoTrue 
            .ForeColor.RGB = RGB(255, 255, 0) 
            .Transparency = 0 
            .Solid 
            End With 
             
        ' red 
        Else 
         
            If S3.Range("Q20").Value > (S3.Range("Q22").Value * 1.2) Then 
                KPI.Shapes.Range(Array("Smiley Face 
8")).Adjustments.Item(1) = -0.04653 
                With KPI.Shapes.Range(Array("Smiley Face 8")).Fill 
                .Visible = msoTrue 
                .ForeColor.RGB = RGB(255, 0, 0) 
                .Transparency = 0 
                .Solid 
                End With 
            End If 
             
        End If 
     
    End If 
     
    'Smile of effort CPR 
 
    ' green 
    If S3.Range("Q27").Value <= S3.Range("Q29").Value Then 
        With KPI.Shapes.Range(Array("Smiley Face 9")).Fill 
            .Visible = msoTrue 
            .ForeColor.ObjectThemeColor = msoThemeColorAccent6 
            .ForeColor.TintAndShade = 0 
            .ForeColor.Brightness = 0 
            .Transparency = 0 
            .Solid 
        End With 
        KPI.Shapes.Range(Array("Smiley Face 9")).Adjustments.Item(1) = 
0.04653 
     
    Else 
         
        ' yellow 
        If S3.Range("Q29").Value < S3.Range("Q27").Value And 
S3.Range("Q27").Value <= (S3.Range("Q29").Value * 1.2) Then 
            KPI.Shapes.Range(Array("Smiley Face 9")).Adjustments.Item(1) = 
0.00234 
            With KPI.Shapes.Range(Array("Smiley Face 9")).Fill 
            .Visible = msoTrue 
            .ForeColor.RGB = RGB(255, 255, 0) 
            .Transparency = 0 
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            .Solid 
            End With 
             
        ' red 
        Else 
         
            If S3.Range("Q27").Value > (S3.Range("Q29").Value * 1.2) Then 
                KPI.Shapes.Range(Array("Smiley Face 
9")).Adjustments.Item(1) = -0.04653 
                With KPI.Shapes.Range(Array("Smiley Face 9")).Fill 
                .Visible = msoTrue 
                .ForeColor.RGB = RGB(255, 0, 0) 
                .Transparency = 0 
                .Solid 
                End With 
            End If 
             
        End If 
     
    End If 
     
    'Smile of effort Laboratory 
 
    ' green 
    If S3.Range("Q34").Value <= S3.Range("Q36").Value Then 
        With KPI.Shapes.Range(Array("Smiley Face 10")).Fill 
            .Visible = msoTrue 
            .ForeColor.ObjectThemeColor = msoThemeColorAccent6 
            .ForeColor.TintAndShade = 0 
            .ForeColor.Brightness = 0 
            .Transparency = 0 
            .Solid 
        End With 
        KPI.Shapes.Range(Array("Smiley Face 10")).Adjustments.Item(1) = 
0.04653 
     
    Else 
         
        ' yellow 
        If S3.Range("Q36").Value < S3.Range("Q34").Value And 
S3.Range("Q34").Value <= (S3.Range("Q36").Value * 1.2) Then 
            KPI.Shapes.Range(Array("Smiley Face 10")).Adjustments.Item(1) = 
0.00234 
            With KPI.Shapes.Range(Array("Smiley Face 10")).Fill 
            .Visible = msoTrue 
            .ForeColor.RGB = RGB(255, 255, 0) 
            .Transparency = 0 
            .Solid 
            End With 
         
        ' vermelho 
        Else 
         
            If S3.Range("Q34").Value > (S3.Range("Q36").Value * 1.2) Then 
                KPI.Shapes.Range(Array("Smiley Face 
10")).Adjustments.Item(1) = -0.04653 
                With KPI.Shapes.Range(Array("Smiley Face 10")).Fill 
                .Visible = msoTrue 
                .ForeColor.RGB = RGB(255, 0, 0) 
                .Transparency = 0 
                .Solid 
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                End With 
            End If 
             
        End If 
     
    End If 
 
    'Smile of effort Projects 
 
    ' green 
    If S3.Range("Q41").Value <= S3.Range("Q43").Value Then 
        With KPI.Shapes.Range(Array("Smiley Face 11")).Fill 
            .Visible = msoTrue 
            .ForeColor.ObjectThemeColor = msoThemeColorAccent6 
            .ForeColor.TintAndShade = 0 
            .ForeColor.Brightness = 0 
            .Transparency = 0 
            .Solid 
        End With 
        KPI.Shapes.Range(Array("Smiley Face 11")).Adjustments.Item(1) = 
0.04653 
         
    Else 
         
        ' yellow 
        If S3.Range("Q43").Value < S3.Range("Q41").Value And 
S3.Range("Q41").Value <= (S3.Range("Q43").Value * 1.2) Then 
            KPI.Shapes.Range(Array("Smiley Face 11")).Adjustments.Item(1) = 
0.00234 
            With KPI.Shapes.Range(Array("Smiley Face 11")).Fill 
            .Visible = msoTrue 
            .ForeColor.RGB = RGB(255, 255, 0) 
            .Transparency = 0 
            .Solid 
            End With 
         
        ' red 
        Else 
         
            If S3.Range("Q41").Value > (S3.Range("Q43").Value * 1.2) Then 
                KPI.Shapes.Range(Array("Smiley Face 
11")).Adjustments.Item(1) = -0.04653 
                With Selection.ShapeRange.Fill 
                .Visible = msoTrue 
                .ForeColor.RGB = RGB(255, 0, 0) 
                .Transparency = 0 
                .Solid 
                End With 
            End If 
             
        End If 
     
    End If 
 
    'Smile of effort Project innovation 
 
    ' green 
    If S3.Range("Q48").Value <= S3.Range("Q50").Value Then 
        With KPI.Shapes.Range(Array("Smiley Face 12")).Fill 
            .Visible = msoTrue 
            .ForeColor.ObjectThemeColor = msoThemeColorAccent6 
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            .ForeColor.TintAndShade = 0 
            .ForeColor.Brightness = 0 
            .Transparency = 0 
            .Solid 
        End With 
        KPI.Shapes.Range(Array("Smiley Face 12")).Adjustments.Item(1) = 
0.04653 
     
    Else 
         
        ' yellow 
        If S3.Range("Q50").Value < S3.Range("Q48").Value And 
S3.Range("Q48").Value <= (S3.Range("Q50").Value * 1.2) Then 
            KPI.Shapes.Range(Array("Smiley Face 12")).Adjustments.Item(1) = 
0.00234 
            With KPI.Shapes.Range(Array("Smiley Face 12")).Fill 
            .Visible = msoTrue 
            .ForeColor.RGB = RGB(255, 255, 0) 
            .Transparency = 0 
            .Solid 
            End With 
         
        ' red 
        Else 
         
            If S3.Range("Q48").Value > (S3.Range("Q50").Value * 1.2) Then 
                KPI.Shapes.Range(Array("Smiley Face 
12")).Adjustments.Item(1) = -0.04653 
                With KPI.Shapes.Range(Array("Smiley Face 12")).Fill 
                .Visible = msoTrue 
                .ForeColor.RGB = RGB(255, 0, 0) 
                .Transparency = 0 
                .Solid 
                End With 
            End If 
             
        End If 
     
    End If 
         
    'Smile of Planned Projects Costs 
 
    ' green 
    If S3.Range("Q62").Value <= S3.Range("Q64").Value Then 
        With KPI.Shapes.Range(Array("Smiley Face 13")).Fill 
            .Visible = msoTrue 
            .ForeColor.ObjectThemeColor = msoThemeColorAccent6 
            .ForeColor.TintAndShade = 0 
            .ForeColor.Brightness = 0 
            .Transparency = 0 
            .Solid 
        End With 
        KPI.Shapes.Range(Array("Smiley Face 13")).Adjustments.Item(1) = 
0.04653 
     
    Else 
         
        ' yellow 
        If S3.Range("Q64").Value < S3.Range("Q62").Value And 
S3.Range("Q62").Value <= (S3.Range("Q64").Value * 1.2) Then 
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            KPI.Shapes.Range(Array("Smiley Face 13")).Adjustments.Item(1) = 
0.00234 
            With KPI.Shapes.Range(Array("Smiley Face 13")).Fill 
            .Visible = msoTrue 
            .ForeColor.RGB = RGB(255, 255, 0) 
            .Transparency = 0 
            .Solid 
            End With 
         
        ' red 
        Else 
         
            If S3.Range("Q62").Value > (S3.Range("Q64").Value * 1.2) Then 
                KPI.Shapes.Range(Array("Smiley Face 
13")).Adjustments.Item(1) = -0.04653 
                With KPI.Shapes.Range(Array("Smiley Face 13")).Fill 
                .Visible = msoTrue 
                .ForeColor.RGB = RGB(255, 0, 0) 
                .Transparency = 0 
                .Solid 
                End With 
            End If 
             
        End If 
 
    End If 
     
    'Smile of Quantity TGs done 
 
    ' green 
    If S3.Range("Q73").Value >= S3.Range("Q74").Value * 0.8 And 
S3.Range("R70").Value = 0 Then 
        With KPI.Shapes.Range(Array("Smiley Face 32")).Fill 
            .Visible = msoTrue 
            .ForeColor.ObjectThemeColor = msoThemeColorAccent6 
            .ForeColor.TintAndShade = 0 
            .ForeColor.Brightness = 0 
            .Transparency = 0 
            .Solid 
        End With 
        KPI.Shapes.Range(Array("Smiley Face 32")).Adjustments.Item(1) = 
0.04653 
     
    Else 
         
        ' yellow 
        If ((S3.Range("Q74").Value) * 0.5) <= S3.Range("Q73").Value And 
S3.Range("Q73").Value < S3.Range("Q74").Value * 0.8 And 
S3.Range("R70").Value = 0 Then 
            KPI.Shapes.Range(Array("Smiley Face 32")).Adjustments.Item(1) = 
0.00234 
            With KPI.Shapes.Range(Array("Smiley Face 32")).Fill 
            .Visible = msoTrue 
            .ForeColor.RGB = RGB(255, 255, 0) 
            .Transparency = 0 
            .Solid 
            End With 
         
        Else 
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             If S3.Range("Q73").Value >= ((S3.Range("Q74").Value) * 0.8) 
And 0 < S3.Range("R70").Value And S3.Range("R70").Value < 
((S3.Range("R69").Value) / 2) Then 
                KPI.Shapes.Range(Array("Smiley Face 
32")).Adjustments.Item(1) = 0.00234 
                With KPI.Shapes.Range(Array("Smiley Face 32")).Fill 
                .Visible = msoTrue 
                .ForeColor.RGB = RGB(255, 255, 0) 
                .Transparency = 0 
                .Solid 
                End With 
                 
                Else 
                 
                    ' red 
                    If S3.Range("Q73").Value < ((S3.Range("Q74").Value) * 
0.5) Then 
                        KPI.Shapes.Range(Array("Smiley Face 
32")).Adjustments.Item(1) = -0.04653 
                        With KPI.Shapes.Range(Array("Smiley Face 32")).Fill 
                        .Visible = msoTrue 
                        .ForeColor.RGB = RGB(255, 0, 0) 
                        .Transparency = 0 
                        .Solid 
                        End With 
                 
                        Else 
                     
                            If S3.Range("R70").Value >= 
((S3.Range("R69").Value) / 2) Then 
                                KPI.Shapes.Range(Array("Smiley Face 
32")).Adjustments.Item(1) = -0.04653 
                                With KPI.Shapes.Range(Array("Smiley Face 
32")).Fill 
                                .Visible = msoTrue 
                                .ForeColor.RGB = RGB(255, 0, 0) 
                                .Transparency = 0 
                                .Solid 
                                End With 
                             
                            Else 
                             
                                If (((S3.Range("Q74").Value) * 0.5) <= 
S3.Range("Q73").Value And S3.Range("Q73").Value < S3.Range("Q74").Value * 
0.8 And S3.Range("R70").Value > 0) Then 
                                    KPI.Shapes.Range(Array("Smiley Face 
32")).Adjustments.Item(1) = -0.04653 
                                    With KPI.Shapes.Range(Array("Smiley 
Face 32")).Fill 
                                    .Visible = msoTrue 
                                    .ForeColor.RGB = RGB(255, 0, 0) 
                                    .Transparency = 0 
                                    .Solid 
                                    End With 
                                End If 
                                 
                            End If 
                     
                    End If 
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                End If 
         
        End If 
     
    End If 
     
     
    'Smile of TG4 before the C sample 
 
    ' green 
    If S3.Range("Q79").Value = 1 Then 
        With KPI.Shapes.Range(Array("Smiley Face 33")).Fill 
            .Visible = msoTrue 
            .ForeColor.ObjectThemeColor = msoThemeColorAccent6 
            .ForeColor.TintAndShade = 0 
            .ForeColor.Brightness = 0 
            .Transparency = 0 
            .Solid 
        End With 
        KPI.Shapes.Range(Array("Smiley Face 33")).Adjustments.Item(1) = 
0.04653 
     
    Else 
         
        ' yellow 
        If 0.8 <= S3.Range("Q79").Value And S3.Range("Q79").Value < 1 Then 
            KPI.Shapes.Range(Array("Smiley Face 33")).Adjustments.Item(1) = 
0.00234 
            With KPI.Shapes.Range(Array("Smiley Face 33")).Fill 
            .Visible = msoTrue 
            .ForeColor.RGB = RGB(255, 255, 0) 
            .Transparency = 0 
            .Solid 
            End With 
         
        ' red 
        Else 
         
            If S3.Range("Q79").Value < 0.8 Then 
                KPI.Shapes.Range(Array("Smiley Face 
33")).Adjustments.Item(1) = -0.04653 
                With KPI.Shapes.Range(Array("Smiley Face 33")).Fill 
                .Visible = msoTrue 
                .ForeColor.RGB = RGB(255, 0, 0) 
                .Transparency = 0 
                .Solid 
                End With 
            End If 
             
        End If 
     
    End If 
     
    S2.Protect UserInterfaceOnly:=True 
    S3.Protect UserInterfaceOnly:=True 
    KPI.Protect UserInterfaceOnly:=True 
 
 
End Sub 
 
Private Sub Label3_Click() 
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End Sub 
 
Private Sub TextBox2_Change() 
 
'Definition of variables 
Dim TextBox2 As Integer 
 
End Sub 
 
Code of bottom of sheet “projects status” to update table  
Sub Status_Click() 
 
 'The same code of Module 1 
  
        'Definition of variable's data type 
        Dim Filter As String, Title As String 
        Dim FilterIndex As Integer 
        Dim Filename As Variant 
        Dim data As Workbook 
        Dim thisfile As Workbook 
        Dim I As Integer 
         
        ' Definition of the search filters of files 
        Filter = "Excel Files (*.xls),*.xls," 
        ' The standard filter is *.* 
        FilterIndex = 3 
        ' Definition of the Caption 
        Title = "Select the T&R data (EXCEL file)" 
        ' Definition of the search drive 
        ChDrive ("C") 
        ChDir ("C:\") 
         
        Sheets("Sheet2").Unprotect 
                 
        With Application 
            ' Open a window to select the file 
            Filename = .GetOpenFilename(Filter, FilterIndex, Title) 
                 
            If Filename = False Then 
             
                ' Exit when it is cancelled with a message 
                MsgBox "No file selected." 
                Exit Sub 
                 
            Else 
             
                ' Definition of the variables 
                Set data = Workbooks.Open(Filename) 
                Set thisfile = Workbooks("KPI calculation.xlsm") 
                                           
                ' Copy and paste data from other excel file 
                Application.CutCopyMode = False 
                thisfile.Worksheets("Sheet2").Cells.ClearContents 
                data.Worksheets("general_report").Cells.COPY 
                thisfile.Worksheets("Sheet2").Cells.PasteSpecial 
                data.Close SaveChanges:=False 
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                ' Formatation of Worksheet 
                thisfile.Worksheets("Sheet2").Rows("1:3").Select 
                Selection.Delete Shift:=xlUp 
                thisfile.Worksheets("Sheet2").Rows("1:1").Select 
                Selection.AutoFilter 
                 
                ' Save excel file 
                Workbooks("KPI calculation.xlsm").Save 
                 
                ' Reset the Path 
                ChDrive (Left(.DefaultFilePath, 1)) 
                ChDir (.DefaultFilePath) 
            End If 
            
        End With 
         
        ' Return the path 
        OpenFileDialog = Filename 
         
        Sheets("Sheet2").Protect UserInterfaceOnly:=True 
         
    Call Projects_Click 
 
End Sub 
 
Sub Projects_Click() 
     
     ' Definition of variables 
    Dim I As Integer 
    Dim X As Integer 
    Dim S1 As Worksheet 
    Dim S2 As Worksheet 
     
    Set S1 = Sheets("Projects Status") 
    Set S2 = Sheets("Sheet2") 
     
    S1.Unprotect 
    S2.Unprotect 
     
    'Clean contents 
    S1.Range("A:AH").ClearContents 
     
    'Find all projects and copy them to Sheet 1 
    Sheets("Sheet2").Range("$A$1:$DG$200").AutoFilter Field:=3, 
Criteria1:="=*project charter*", Operator:=xlAnd 
    Sheets("Sheet2").Range("Q:Q").COPY Destination:=S1.Range("A:A") 
    Sheets("Sheet2").Range("$A$1:$DG$200").AutoFilter Field:=3 
    S1.Cells(1, "A").ClearContents 
     
    'Write header 
    S1.Cells(1, "A").Value = "Projects" 
    S1.Cells(1, "B").Value = "Project Charter" 
    S1.Cells(1, "C").Value = "Kick-off Checklist" 
    S1.Cells(1, "D").Value = "Time Schedule" 
    S1.Cells(1, "E").Value = "Target Cross" 
    S1.Cells(1, "F").Value = "Cost Calculation" 
    S1.Cells(1, "G").Value = "Project Orga" 
    S1.Cells(1, "H").Value = "TG0" 
    S1.Cells(1, "I").Value = "TG1" 
    S1.Cells(1, "J").Value = "Risk Analysis Report" 
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    S1.Cells(1, "K").Value = "TG2" 
    S1.Cells(1, "L").Value = "TG3" 
    S1.Cells(1, "M").Value = "TG4" 
    S1.Cells(1, "N").Value = "QGC2 of product project" 
    S1.Cells(1, "O").Value = "Handover Report" 
    S1.Cells(1, "P").Value = "TG5" 
     
    'Formatation 
     
    With S1.Range("A1:P1").Interior 
        .Pattern = xlSolid 
        .PatternColorIndex = xlAutomatic 
        .ThemeColor = xlThemeColorAccent5 
        .TintAndShade = -0.499984740745262 
        .PatternTintAndShade = 0 
    End With 
    With S1.Range("A1:P1").Font 
        .ThemeColor = xlThemeColorDark1 
        .TintAndShade = 0 
    End With 
    With S1.Range("A1:P1").Font 
        .name = "Arial" 
        .Size = 11 
        .Strikethrough = False 
        .Superscript = False 
        .Subscript = False 
        .OutlineFont = False 
        .Shadow = False 
        .Underline = xlUnderlineStyleNone 
        .ThemeColor = xlThemeColorDark1 
        .TintAndShade = 0 
        .ThemeFont = xlThemeFontNone 
    End With 
    With S1.Range("A1:P1") 
        .HorizontalAlignment = xlCenter 
        .VerticalAlignment = xlCenter 
        .WrapText = True 
        .Orientation = 0 
        .AddIndent = False 
        .IndentLevel = 0 
        .ShrinkToFit = False 
        .ReadingOrder = xlContext 
        .MergeCells = False 
    End With 
     
    S1.Rows("1:1").RowHeight = 35 
    S1.Rows("1:1").Borders(xlDiagonalDown).LineStyle = xlNone 
    S1.Rows("1:1").Borders(xlDiagonalUp).LineStyle = xlNone 
    S1.Rows("1:1").Borders(xlEdgeLeft).LineStyle = xlNone 
    S1.Rows("1:1").Borders(xlEdgeTop).LineStyle = xlNone 
    S1.Rows("1:1").Borders(xlEdgeBottom).LineStyle = xlNone 
    S1.Rows("1:1").Borders(xlEdgeRight).LineStyle = xlNone 
    S1.Rows("1:1").Borders(xlInsideVertical).LineStyle = xlNone 
    S1.Rows("1:1").Borders(xlInsideHorizontal).LineStyle = xlNone 
         
         
    'Creation of a table with dates to help on management and creation of 
columns to help on KPI calculation 
    I = 2 
     
    Do While S1.Range("A" & I).Value <> "" 
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        X = 2 
                 
        Do While S2.Range("C" & X).Value <> "" 
                 
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("C" & X).Text, "project charter", vbTextCompare) > 0 And 
S2.Range("AG" & X).Value <> "" And S2.Range("AG" & X).Value >= 3600 Then 
                         
                S2.Range("CV" & X).COPY Destination:=S1.Range("B" & I) 
                S1.Range("AA" & I).FormulaR1C1 = "=YEAR(RC[-25])" 
                S1.Range("AB" & I).FormulaR1C1 = "=MONTH(RC[-26])" 
                S1.Range("Z" & I) = 1 
                                         
            End If 
             
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("C" & X).Text, "Kick-off checklist", vbTextCompare) > 0 And 
S2.Range("AG" & X).Value <> "" And S2.Range("AG" & X).Value >= 3600 Then 
                         
                S2.Range("CV" & X).COPY Destination:=S1.Range("C" & I) 
                         
            End If 
             
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("C" & X).Text, "time schedule", vbTextCompare) > 0 And 
S2.Range("AG" & X).Value <> "" And S2.Range("AG" & X).Value >= 3600 Then 
                         
                S2.Range("CV" & X).COPY Destination:=S1.Range("D" & I) 
                         
            End If 
             
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("C" & X).Text, "target cross", vbTextCompare) > 0 And 
S2.Range("AG" & X).Value <> "" And S2.Range("AG" & X).Value >= 3600 Then 
                         
                S2.Range("CV" & X).COPY Destination:=S1.Range(" E" & I) 
                         
            End If 
             
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("C" & X).Text, "cost calculation", vbTextCompare) > 0 And 
S2.Range("AG" & X).Value <> "" And S2.Range("AG" & X).Value >= 3600 Then 
                         
                S2.Range("CV" & X).COPY Destination:=S1.Range("F" & I) 
                         
            End If 
             
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("C" & X).Text, "project orga", vbTextCompare) > 0 And 
S2.Range("AG" & X).Value <> "" And S2.Range("AG" & X).Value >= 3600 Then 
                         
                S2.Range("CV" & X).COPY Destination:=S1.Range("G" & I) 
                         
            End If 
             
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("C" & X).Text, "tg0", vbTextCompare) > 0 And S2.Range("AG" & 
X).Value <> "" And S2.Range("AG" & X).Value >= 3600 Then 
                         
                S2.Range("CV" & X).COPY Destination:=S1.Range("H" & I) 
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            End If 
             
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("C" & X).Text, "tg1", vbTextCompare) > 0 And S2.Range("AG" & 
X).Value <> "" And S2.Range("AG" & X).Value >= 3600 Then 
                         
                S2.Range("CV" & X).COPY Destination:=S1.Range("I" & I) 
                         
            End If 
             
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("C" & X).Text, "risk analysis report", vbTextCompare) > 0 And 
S2.Range("AG" & X).Value <> "" And S2.Range("AG" & X).Value >= 3600 Then 
                         
                S2.Range("CV" & X).COPY Destination:=S1.Range("J" & I) 
                         
            End If 
             
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("C" & X).Text, "TG2", vbTextCompare) > 0 And S2.Range("AG" & 
X).Value <> "" And S2.Range("AG" & X).Value >= 3600 Then 
                         
                S2.Range("CV" & X).COPY Destination:=S1.Range("K" & I) 
                         
            End If 
             
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("C" & X).Text, "TG3", vbTextCompare) > 0 And S2.Range("AG" & 
X).Value <> "" And S2.Range("AG" & X).Value >= 3600 Then 
                         
                S2.Range("CV" & X).COPY Destination:=S1.Range("L" & I) 
                         
            End If 
             
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("M" & X).Text, "TG 4", vbTextCompare) > 0 And S2.Range("AG" & 
X).Value <> "" And S2.Range("AG" & X).Value >= 3600 Then 
                         
                S2.Range("CV" & X).COPY Destination:=S1.Range("C" & I) 
                S1.Range("AE" & I).FormulaR1C1 = "=IF(YEAR(RC[-
18])=1900,0,YEAR(RC[-18]))" 
                S1.Range("AF" & I).FormulaR1C1 = "=IF(YEAR(RC[-
19])=1900,0,MONTH(RC[-19]))" 
                         
            End If 
             
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("C" & X).Text, "QGC2", vbTextCompare) > 0 Then 
                         
                S2.Range("R" & X).COPY Destination:=S1.Range("N" & I) 
                S1.Range("AG" & I).FormulaR1C1 = "=IF(YEAR(RC[-
20])=1900,0,YEAR(RC[-19]))" 
                S1.Range("AH" & I).FormulaR1C1 = "=IF(YEAR(RC[-
20])=1900,0,MONTH(RC[-20]))" 
                         
            End If 
             
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("C" & X).Text, "Handover report", vbTextCompare) > 0 And 
S2.Range("AG" & X).Value <> "" And S2.Range("AG" & X).Value >= 3600 Then 
                                                                                                                                                                                                                                                                   
205 
                         
                S2.Range("CV" & X).COPY Destination:=S1.Range("O" & I) 
                         
            End If 
             
            If S2.Range("Q" & X).Text = S1.Range("A" & I).Text And InStr(1, 
S2.Range("C" & X).Text, "TG5", vbTextCompare) > 0 And S2.Range("AG" & 
X).Value <> "" And S2.Range("AG" & X).Value >= 3600 Then 
                         
                S2.Range("CV" & X).COPY Destination:=S1.Range("P" & I) 
                         
            End If 
             
            S1.Range("AC" & I).FormulaR1C1 = "=IF(YEAR(RC[-
13])=1900,YEAR(NOW()),YEAR(RC[-13]))" 
            S1.Range("AD" & I).FormulaR1C1 = "=IF(YEAR(RC[-
14])=1900,MONTH(NOW()),MONTH(RC[-14]))" 
                  
 
        X = X + 1 
        Loop 
         
        'Formatation 
         
        With S1.Rows(I & ":" & I) 
            .VerticalAlignment = xlCenter 
            .Orientation = 0 
            .AddIndent = False 
            .IndentLevel = 0 
            .ShrinkToFit = False 
            .ReadingOrder = xlContext 
            .MergeCells = False 
        End With 
        With S1.Rows(I & ":" & I) 
            .HorizontalAlignment = xlCenter 
            .VerticalAlignment = xlCenter 
            .Orientation = 0 
            .AddIndent = False 
            .IndentLevel = 0 
            .ShrinkToFit = False 
            .ReadingOrder = xlContext 
            .MergeCells = False 
        End With 
        S1.Rows(I & ":" & I).NumberFormat = "m/d/yyyy" 
        S1.Rows(I & ":" & I).RowHeight = 28 
        S1.Rows(I & ":" & I).Borders(xlDiagonalDown).LineStyle = xlNone 
        S1.Rows(I & ":" & I).Borders(xlDiagonalUp).LineStyle = xlNone 
        S1.Rows(I & ":" & I).Borders(xlEdgeLeft).LineStyle = xlNone 
        S1.Rows(I & ":" & I).Borders(xlEdgeTop).LineStyle = xlNone 
        S1.Rows(I & ":" & I).Borders(xlEdgeBottom).LineStyle = xlNone 
        S1.Rows(I & ":" & I).Borders(xlEdgeRight).LineStyle = xlNone 
        S1.Rows(I & ":" & I).Borders(xlInsideVertical).LineStyle = xlNone 
        S1.Rows(I & ":" & I).Borders(xlInsideHorizontal).LineStyle = xlNone 
         
        With S1.Range("A" & I) 
            .HorizontalAlignment = xlLeft 
            .VerticalAlignment = xlCenter 
            .WrapText = True 
            .Orientation = 0 
            .AddIndent = False 
            .IndentLevel = 0 
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            .ShrinkToFit = False 
            .ReadingOrder = xlContext 
            .MergeCells = False 
        End With 
        S1.Range("A" & I).NumberFormat = "General" 
        S1.Range("Z" & I).NumberFormat = "General" 
        S1.Range("AA" & I).NumberFormat = "General" 
        S1.Range("AB" & I).NumberFormat = "General" 
        S1.Range("AC" & I).NumberFormat = "General" 
        S1.Range("AD" & I).NumberFormat = "General" 
        S1.Range("AE" & I).NumberFormat = "General" 
        S1.Range("AF" & I).NumberFormat = "General" 
        S1.Range("AG" & I).NumberFormat = "General" 
        S1.Range("AH" & I).NumberFormat = "General" 
 
         
    I = I + 1 
    Loop 
     
    S1.Range("A1:P1").AutoFilter 
    S1.Protect UserInterfaceOnly:=True 
    S2.Protect UserInterfaceOnly:=True 
         
End Sub 
 
